

# QA Automation — AM Squad


Biweekly Status · October 01, 2026 · 3:00 PM ET (Rescheduled from Fri Sep 25)

Rajib · Henry · Persistent Delivery Managers

# Executive Pulse

26.16 closeout → 26.17

At a glance




## What leadership should know

- MSC coding 100% · ENVP QA-600 closed · SharePoint hub publishing next
- Perf regression healthy · Enrollment MSC perf is last MSC perf gap
- API GitLab nightly still pending DevOps (batch/job ready — need DB files + owner)
- Critical asks: MFA Stage1 support · Stage5/CAT takeover · V3 IDP/UE sustaining owner

# Sprint Delivery Focus

Sprints 26.15 · 26.16 (current)




## Key messages

- Sprint 26.15: QA-1938 merged (!268); Bruno Postman migration started
- Sprint 26.16: MSC wrap-up (SharePoint, qTest, QC4) + V2/V3 gap execution
- Perf: M2 done · M1 done by Sep 26 · Enrollment remaining · Jenkins jobs ready
- V2→V3: Venkatesh enroll/login/reg almost done; member flows migrating to V3

# Unite MSC — Program Status

Mobile 2 100% · Mobile 1 100% · Enrollment 100%

MSC




## Key messages

- Mobile 2: 25/25 endpoints — sign-off ready
- Mobile 1: 26/26 in-scope operations — sign-off ready
- Enrollment: 25/28 catalog (100%) — standard 15/15 + subsequent 5/5
- Deferred: Partner submit (QA-1808), Upromise (QA-1807), OAuth token
- Wrap-up: SharePoint KT hub publish (parent + 11 children), Enrollment performance (Preeti)...
- Target: SharePoint publish this sprint · API nightly when DevOps owns · Enrollment perf closes MSC perf

# Enrollment — Endpoint Coverage

Core E2E 15/15 · Catalog 25/28

Enrollment



## Key messages

- 25 TestNG classes on main — standard + subsequent E2E complete
- MR !268 (QA-1938) merged Sep 11 · Bruno M1/M2/Enrollment merged Sep 21 (!271)
- 3 deferred partner endpoints: Partner submit (QA-1808), Upromise (QA-1807), OAuth token
- Wrap-up: SharePoint KT, qTest manual cases, QC4 E2E proof — end Sprint 26.16
- KB: [programs/unite-msc/api-test-automation/mappings/enrollment-endpoint-current-state.csv](#)

# Team Status by Owner

Sprint 26.17 — who is doing what

Team

## Preeti — Performance

- Mobile 2: Done
- Mobile 1: Done
- Enrollment: Remaining MSC perf gap — in progress
- Perf Jenkins jobs ready and running — performance regression healthy

## Venkatesh — V2

- Enroll/login/reg retire-or-migrate largely complete
- Member flows → V3 for Direct→universal; CSR Actions on Stage1 nightly (+39 methods Sep)
- Continue V2 gap closure; Stage5 regression needs handover owner

## He — V3 · Dinesh — MSC wrap-up

- He: V3 IDP profile + enrollment coverage continuing
- He: IDP profile fixes; bank/bene coverage with Sunil (MR !235 × 4 plans) · V3 IDP + Universal Enrollment support still needs a named sustaining owner
- Dinesh: Complete — MR !268 + Bruno !271 on main
- Target: MSC docs + KT published; API GitLab nightly still needs DevOps ownership

# Leadership Decision — API Nightly / Regression

API GitLab nightly + regression ownership

Ask

## The gap

- API MSC GitLab nightly is still pending DevOps. Batch/job and remote setup are largely created. Once DB files are copied to the server and an owner is named, nightly should run. API regression is not scheduled yet. Performance regression is already working.
- Proposed owner: DevOps (Dong / pipeline owner) + QA named sustaining contact
- Track: QA-892 suite packaging · ENVP / GitLab nightly follow-on
- Perf regression already healthy — no change. API regression waits on nightly ownership.

# Support Ownership — Decisions Needed

Critical

Several production-support duties are currently single-threaded on Swapnil. Need named own

## Stage1 · Stage5 · V3

- Stage1 MFA / DB update support: Arrange Stage1 support (update access or on-call) so MFA disable / account prep is not a single point of failure.
- Stage5 / CAT regression: Name an owner to take over Stage5/CAT regression support for V2 and V3.
- V3 IDP + Universal Enrollment: Name sustaining support for V3 IDP + Universal Enrollment (defects, suite health, plan coverage).

## API nightly · Perf

- API GitLab nightly: Confirm DevOps owner; complete server DB copy; turn on API nightly. API regression pending until then.
- Performance regression: No ask — keep as-is; Enrollment MSC perf is the remaining MSC perf gap.



# TCs Added — Jul / Aug / Sep

Dhanashree Jul–Sep fill (Apr–Jun unchanged)

Metrics

## V2 / V3 (Apr–Jun unchanged)


- V2: Jul 33 · Aug 8 · Sep 39 (Sardine · stabilize · CSR Actions)
- V3: Jul 10 · Aug 8 · Sep 16 (WebRereg ×3 · bank/bene ×4)
- Stage5/CAT Sep +49 (remainder after Apr/May stand-up)

## Why Jul–Aug V2/V3 looked lower

- MSC API (×3 plans): Jul 99 · Aug 75 · Sep 6
- Perf JMeter: Jul 12 · Aug 22 · Sep 47
- Capacity on MSC + Perf + Stage5/CAT — Sep V2/V3 uptick intentional
- Shared with Dhanashree for QA AUTO monthly chart fill

# Unite MSC — Endpoint Coverage

M2 25/25 · M1 26/26 in-scope



## Key messages

- All in-scope business endpoints automated — 100% for Mobile 1 and Mobile 2
- Destructive endpoints run in smoke/integration — not duplicated in master regression
- Stage1: IDP + non-IDP paths validated; QC4 hybrid proof pending env stability
- GitLab nightly + ENVP pipeline integration (QA-1405, QA-1544–1549)
- Need leadership to name sign-off owners for M1, M2, pipeline, and perf

# Pipeline & Environments

Hybrid QC4 + Stage1 model

Infrastructure

## Current state

- Stage1 healthy — MFA disable for offshore still single-threaded on Swapnil after DB refresh / new accounts
- QC4 / Stage1 hybrid proof continuing
- API GitLab nightly PENDING DevOps — batch/job/remote mostly ready; need DB files copied to server + named owner. API regression not nightly yet. Perf regression already running healthy.
- QC4 has no non-IDP plants in lower env today — need product owner to confirm test plans
- Pipeline is not 'done' until QC4 proof passes — design is ready

## What we need

- DevOps owner: copy DB files to server · own API GitLab nightly job (setup mostly ready)
- Stage1 MFA / DB update support for offshore (today: Swapnil only)
- Stage5/CAT + V3 IDP/UE sustaining owners so support is not single-threaded

# V2 & V3 UI Automation

UI

Sprint 26.17 — V2 Stage5/CAT + CSR Actions; V3 IDP/UE + bank/bene; Stage1 MFA support gap

## V3 (GitLab) — maintenance + stabilization

- Sep: Member bank + beneficiary × 4 plans (+16 TCs) — Sunil MR !235
- Jul: WebRereg × 3 plans (+6) plus other UE/reg adds
- V3 IDP + Universal Enrollment still need named sustaining support

## V2 (Jenkins) — sunset discussion needed

- Sep: CSR Actions suite new on Stage1 nightly (+39 methods)
- Stage5/CAT regression suites created and running (Brian request) — Swapnil supporting today
- Jul–Sep V2 TCs added for leadership chart: 33 / 8 / 39
- Confirm: member flows permanently on V3 for migrated Direct plans — retire V2 member IDP suites?

## Regression bugs — Sprints 26.15–26.16

- QA-2014: V3 Universal Enrollment — unable to create account (26.15)
- QA-2013: V3 CSR Member Personal Information validation (26.15)
- QA-1990: V3 withdrawal voucher invalid (26.15)
- QA-1989: V2 CSR withdrawal voucher invalid (26.15)
- QA-2199: SEQ\_FIN\_TXN\_ID null — contrib/withdrawal/investment stabilization (26.16)

# V2 Regression — Gap Analysis

By Venkatesh Mallela

V2

## P0 — Turn on existing automation (@dailyrun)

- CSR Actions on Stage1 nightly — landed Sep (+39 methods)
- Stage5/CAT V2 smoke suites running — need sustaining owner
- Member-related cases — migrate to V3 (V2 member IDP obsolete for migrated Direct plans)
- Share adjustment / CSR daily wiring continue
- Enrollment / login / registration retire-or-migrate largely done

## P1 — Extend coverage · P2 — Build new

- Contribution / withdrawal / investment stabilization after SEQ\_FIN\_TXN\_ID issues
- Stage5/CAT expansion and green-suite triage
- —
- P2: YTD bucket, financial history, failed txns, bank history...

# Performance Testing

Perf regression healthy · M1/M2 done · Enrollment MSC perf remaining

Perf

Sprint 26.15–26.16

## Mobile 2 MSC performance

Prior MSC M2 perf

Sprint 26.16

## Mobile 1 auth / owner-profile

QA-2159–2163

Sprint 26.17

## Enrollment MSC performance

Enrollment MSC perf

### Sprint deliverables

- Mobile 2 MSC performance: Done
- Mobile 1 auth / owner-profile / device-push JMeter: Done
- Enrollment MSC performance: Remaining — last MSC perf gap

### Ongoing baseline track

- Performance regression suite already running and healthy — no nightly ask. API GitLab nightly / API regression still pending DevOps ownership.

# Performance Governance — Leadership Ask

Stop last-minute emergency intake

Ask

## In progress (Sprint 26.15)


- Perf intake template + SLAs by change size (QA-1965–1969)
- Confluence Performance Testing Hub governance guidance
- Train Dev/QA/PM stakeholders on standard intake process

## What we need from leadership

- Mandate perf gate for IDP login, enrollment, contributions, withdrawals before release
- Route requests through SDLC intake — not last-minute before deploy
- Approve M1 perf script priority: NY, NMD, OKD (QA-1983–1986)

# Capacity — MSC Wrap-up vs New Work

MSC wrap-up end 26.16 · capacity opens for API suites / Atlas / V2-V3



## Key messages

- SharePoint hub publish + Enrollment perf · API nightly waits on DevOps
- New work capacity: Support handovers (MFA, Stage5/CAT, V3 IDP/UE) unlock Swapnil capacity for roadmap
- Dinesh + Swapnil → SharePoint, qTest, QC4 wrap-up
- Preeti → Enrollment MSC perf (last MSC perf gap)
- Ask: name MFA / Stage5 / V3 / API-nightly owners — then Atlas vs suite packaging



# V2 → V3 Migration Path

Reduce Jenkins footprint

Strategy

## Plan

- Retire obsolete V2 member/login/enrollment as Direct→universal completes; expand daily with existing automation
- Stage1 Direct plans on universal — V2 member IDP no longer valid
- Approve permanent retirement of V2 member IDP for migrated plans and V3 as source of truth?
- Lead: Venkatesh Mallela
- Outcome: lighter GitLab-based V3 suites; retire duplicate V2 enrollment from Jenkins

# Incoming: ACS-5678 Atlas

Traffic distribution & load balancer rebalancing

New work

## AHA summary (Brian Danilczyk)

- ACS-5678 — Atlas Traffic Distribution & Load Balancer Rebalancing — #2 on Michael's list
- Estimate: 2–3 sprints · Target: October 2026 delivery
- Status: Ready after MSC wrap-up — confirm queue vs API nightly ownership + support handovers
- Dependency: Redis session-management initiative
- Scope: validate traffic distribution after Redis session externalization; load + perf testing
- Main squad can start intake next sprint while 1 resource finishes MSC wrap-up

# Leadership Asks & Decisions Needed

Please respond on this call — by area

Decisions

## Support ownership (critical)

- Stage1 MFA / DB update support for offshore — name owner or grant update path (today: Swapnil only)
- Stage5 / CAT regression takeover — V2 + V3 smoke suites running; name sustaining owner
- V3 IDP + Universal Enrollment — name sustaining support owner
- API GitLab nightly — confirm DevOps owner; copy DB files to server; turn on job (setup mostly ready)

## Unite MSC / API automation

- Accept M1/M2/Enrollment coding complete — remaining = SharePoint publish + Enrollment perf + API nightly
- API regression still pending until GitLab nightly is owned and scheduled
- Name ACM / sustaining reader for MSC SharePoint hub after publish

## Performance

- Enrollment MSC perf is the last MSC perf gap — keep priority
- Perf governance: route requests through intake (not last-minute before deploy)

## Roadmap & capacity

- Confirm post-MSC queue: Atlas (Oct) vs API suite packaging (QA-892) vs V2/V3 + Stage5 support?
- Accept: Performance regression is healthy — no change needed

## V2 / V3 / Stage5

- Approve Stage5/CAT as ongoing regression support (not ad hoc Swapnil duty)
- Approve retirement of V2 member IDP for Direct plans now on universal — migrate to V3

# Questions & Discussion

Detailed briefing + PDF shared · Swapnil Patil · QA Automation AM Squad