

11. QA Automation – Leadership Update (As of Nov 20)

1. Prime Version 2 – Regression Expansion & Stabilization

Progress Since Last Demand Planning

- 7 total modules in scope — **4 modules fully closed** (sign-off documents created & attached per SME review).
- **Enrollment (Legacy + Specific)** now fully automated and added to regression suite:
 - **Member enrollment flows**
 - **CSR enrollment flows**
 - **Advisor enrollment flows**
 - Coverage across multiple pillars (Unite, ABLE, Advisor).
- Expanded plan coverage:
 - **IDP, NAA, Non-NAA, ABLE, Legacy** plan variations fully integrated.
- **Regression stability improved to 85–90%** across all V2 flows. Remaining flakiness documented with backlog items.
- Documentation for all V2 regression test suites updated on Confluence, including:
 - Plans covered
 - Enrollment flows
 - Positive/negative scenarios
 - Module category structure

Metrics

- Test case growth:
 - Oct 10: **181**
 - Oct 29: **239**
 - Nov 12: **~250**
 - Nov 20: **~280–290** (expected by end of week)
- Daily suite runs are now analyzed by offshore team each morning (7:00–7:30 AM EST).

Next Steps

- Close remaining 3 modules with SME sign-off.
- Continue cleanup of flaky cases once module closures are complete.
- Add new enrollment types into regression by end of week (Web-Reg flows for migrated IDP plans).

2. Prime Version 3 – Universal Enrollment, IDP & Pipeline Stability

Progress

- **Universal Enrollment GitLab Pipeline** stabilized at **99–100% pass rate** after major flakiness cleanup.
- Team has fully taken over:
 - Nightly execution review
 - Test reruns, RCA, data validation
 - Bug reporting
- **IDP Login Automation Suite** created:
 - Positive flow
 - Negative flow
 - Forgot Password
 - Forgot Username
- IDP suite will be added to the V3 pipeline this week.

Upcoming Enhancements

- Add additional Universal Enrollment flows for:
 - Multiple plan types (Direct, ABLE, IDP, Non-IDP)
 - Multiple enrollment scenarios
- Add **IDP Web Registration** automation (for customers with migrated legacy plans).
- Expand SMOKE and REGRESSION coverage for UE.

Kudos

- Offshore team independently performing regression analysis at 7:30 AM EST.
- Fast detection of failures faster developer turnaround before 10 AM.

3. ABLE Plans – Coverage Expansion

Progress

- ABLE test cases integrated for both **Prime V2** and **Prime V3**.
- Major validation types included:
 - Enrollment
 - Contributions
 - Withdrawals
 - Multi-plan variations
- Plan variations covered:
 - **NAA, Non-NAA, IDP, Non-IDP**

Next Steps

- Add documentation page summarizing all ABLE flows & plans.
- Work with SMEs assigned by Henry for plan prioritization.

4. API Automation – Authentication & Account Services

Progress (*Owner: Sunil*)

- Team member fully onboarded with:
 - Local setup
 - Postman collections
 - Service repository
- Starting with **Account Services** and **Authentication** (highest-priority APIs).

Upcoming

- Build lightweight regression suite for API flows.
- Add API suite into GitLab pipeline.
- Identify coverage gaps in existing API automation and restore out-of-sync tests.

5. Performance Testing – Ownership Transition & Process Setup

Progress (*Owner: Priti*)

- New engineer (Priti) onboarded; received KT from:
 - Pramod
 - Pratha
 - Nick
- Ownership transition now in progress.

Upcoming Work

- Stabilize current performance assets.
- Take over IDP performance test execution and defect reporting.
- Build process standard:
 - Performance test planning template
 - Execution workflow
 - Reporting format
 - RCA model
- Later phase: add performance testing pipeline to GitLab.

6. JIRA Process Implementation – Standardization Completed

Progress

- Full JIRA workflow implemented:
 - Iteration Refinement Review Retro cadence
 - Definition of Ready / Definition of Done
 - Approval standards

- JIRA dashboards now show:
 - Backlog health
 - Throughput
 - Velocity
 - Work distribution
- Team now performing daily stand-ups based on JIRA board.
- First iteration using this model very successful.

Next Steps

- Finalize documentation templates.
- Complete linking with qTest & Confluence pages.

7. Daily Regression – Reporting & Governance

Progress

- Offshore team (Venkatesh & Dinesh) handles:
 - Daily pipeline validation
 - Failure classification
 - Local reproductions
 - RCA notes
- Onshore (Swapnil) handles:
 - Bug filing
 - RCA confirmation
 - Developer communication
 - Stability governance

Kudos

- Huge efficiency improvement due to offshore early-morning analysis.
- AI tools (Cursor + GitHub Copilot) significantly improved debugging speed.

8. Cross-Team Support

Support Areas

- **Certain/Sardine Regression** – stabilization help, RCA, test case gap analysis.
- **Environment Migration (Mark Farm team)** – guidance & testing support.
- **New offshore resources** – KT provided by team for frameworks, domain, and tooling.
- **Domain KT sessions** now part of onboarding to ensure business knowledge.

9. Improvement Areas

Area	Status	Next Step
MFA for IDP	Pending	Plan for next quarter (not blocking current testing)
Dynamic Data Strategy	Oracle done; SQL Server pending	Work with Nick on IDP dynamic account retrieval
API Regression Stability	New suite needed	Build lightweight initial suite
Performance Testing Process	No standard yet	Priti to formalize process next month
Monthly Reporting	70% offshore handover	Complete by next release

10. Risks & Dependencies

Risk	Impact	Mitigation
No dedicated performance engineer	Slows IDP & hot-path perf testing	Allocate consultant or in-house engineer
Ownership for Certain/Sardine unclear	Regression instability	Leadership to assign owner
MFA Hybrid solution pending	Blocks full IDP coverage	Work with SMEs & dev team

Multiple pipelines pending (Unite, Entity, API, Performance)	Reduces automation ROI	Prioritize in CI/CD roadmap
--	------------------------	-----------------------------

11. Leadership Requests / Support Needed

1. Confirm priority UE & IDP plans for pipeline expansion.
2. Assign SME(s) for ABLE plans validation.
3. Confirm ownership for Certain and Sardine regression suites.
4. Approve allocation of a performance engineer or consultant.
5. Approve next set of GitLab pipelines (Unite, Entity, API, Performance).
6. Confirm long-term expectations for onboarding SFRP/ASTRO regression maintenance.

12. Kudos to the Team

- Stabilized **two major pipelines** (V3 UE & V2 regression).
- Added **~30% more test cases** within 4-weeks.
- Independently managing **daily regression analysis** offshore.
- Rapid iteration adoption of **Cursor & Copilot**.
- Strong collaboration & ramp-up by new and existing team members.