

12. QA Automation Program – Leadership Update (As of 01/08/2026)

 **Scope:** Prime v2, Prime v3 (UE / IDP), API Automation, Performance Testing

1. Executive Summary (TL;DR for Leadership)

- **Prime v2 automation** is effectively complete from a **module-closure standpoint** — **6 of 7 modules closed**, with **Login** and **cross-module flakiness cleanup** remaining.
- **Prime v3 automation** has closed **Web Registration (IDP)** and **Login**, with **Universal Enrollment withdrawal coverage** newly added and **pipeline enablement pending**.
- **API and Performance testing** have moved from ad-hoc execution to **programmatically ownership**, with regression suites and pipeline scheduling next.
- **Primary remaining work is not coverage expansion**, but **pipeline enablement, flakiness stabilization, and sequencing decisions**.
- Team execution has been strong despite **limited SME availability**, especially in **API and Performance** areas.

Leadership decisions are now required to lock sequencing, prevent scope drift, and protect delivery capacity.

2. Prime Version 2 – Regression Status (Near Closure)

Current State

- **7 total modules in scope**
- **6 modules fully closed** with regression coverage completed, need to schedule a review with SMEs to close it.
- **1 remaining module:** Legacy Web Login (add more coverage with different plans)
- **Residual work:**
 - Known flaky scenarios across modules
 - All flakiness is documented and actively being resolved

Ownership & Execution

- **Venkatesh** owns Prime v2 stabilization
- Login completion and flaky-case cleanup are in progress
- Daily regression analysis is stable and repeatable

What's Left (Clear and Bounded)

- Complete Login module
- Eliminate remaining flaky cases
- No new scope additions planned

3. Prime Version 3 – Universal Enrollment & IDP

What Was Missing (Now Addressed)

- **CSR Withdrawals for Universal Enrollment** had **no prior automation**
- This gap has now been picked up and integrated into the regression effort

Current Status

- **IDP Web Registration:** Completed
- **IDP Login:** Completed
- **Universal Enrollment:**
 - Core flows covered
 - Withdrawal flows newly added

Pipeline Dependency (Key Blocker)

- **Unite pipeline is not yet available**
- Required to:
 - Add IDP Web Registration into pipeline
 - Add CSR Withdrawal flows into pipeline

- Team is preparing the pipeline so coverage can be operationalized

Ownership

- **Dinesh** owns Prime v3 execution and UE expansion

4. API Automation – From Zero Context to Regression -

Reality Check

- Initial API automation work started **without dedicated SMEs**
- Team self-navigated:
 - API understanding
 - Cross-team coordination
 - Regression design
- Owner: Sunil G.

Current State

- API automation strategy and documentation completed
- Regression suite created for priority APIs
- CI/CD pipeline scheduling planned next

Governance Shift (Important)

- **API testing is no longer ad-hoc**
- All API work must now flow through:
 - JIRA intake
 - Planned prioritization
 - Regression pipeline enablement

5. Performance Testing – Ownership & Enablement

Current State

- Performance testing ownership has been formally picked up by the team
- Engineers have:
 - Taken KT
 - Learned tooling and environments
 - Started structuring regression assets
- Owner: Priti C.

Next Phase

- Package existing performance tests into a regression suite
- Schedule execution via pipeline
- Move from reactive execution to planned cadence

6. Daily Regression, Reporting & Governance

Operating Model (Now Stable)

- Offshore team handles:
 - Daily pipeline validation
 - Failure classification
 - Initial RCA
- Onshore oversight focuses on:
 - Bug filing
 - RCA confirmation
 - Stability governance

This model has **materially reduced turnaround time** and improved signal quality.

7. Key Risks & Dependencies (Leadership Visibility)

Area	Risk	Impact
Pipeline Enablement	Unite pipeline pending	Blocks V3 UE + IDP operational coverage
Flaky Tests	Residual instability	Noise in regression signal
Performance Capacity	Limited dedicated bandwidth	Slows regression maturity
Ad-hoc Requests	Scope creep outside JIRA	Delivery risk

8. Leadership Decisions Needed (Explicit Asks)

1. **Confirm final sequencing**
 - Prime v2 closure Prime v3 pipeline enablement API Performance
2. **Reinforce intake governance**
 - No ad-hoc automation, API, or performance requests outside JIRA
3. **Support pipeline prioritization**
 - Unite pipeline completion as a near-term enabler
4. **Align expectations**
 - Focus now is **stability + operationalization**, not new scope

9. Kudos & Team Recognition

- Team closed **nearly all planned modules across v2 and v3** while maintaining standards
- **API and Performance work progressed without initial SME support**
- Engineers proactively learned domain, tooling, and ownership
- Offshore execution has matured into a **true extension of the program**, not task execution
- Consistent delivery against deadlines despite dependency constraints

10. Bottom Line

This program is transitioning from **build-out to sustain & scale**.

What remains is **governance, sequencing, and leadership alignment** — not execution capability.

With decisions locked, the team can complete closure cleanly and prevent regression debt.