

8. QA Automation – High-Level Progress Report (As of October 15, 2025)

Key Achievements (Past 2–3 Weeks)

Regression Suite Expansion & Stabilization

- Added new **Prime Version 2 regression test cases** and continued stabilization of **Universal Enrollment (UE)** and **IDP** flows.
- Dinesh completed **positive and negative test cases** for IDP flows; addressing MFA-related blockers with Dev team collaboration.
- Integrated **ABLE-related test cases** into the regression suite; evaluation and optimization in progress.
- Supported creation and stabilization of **Sardine regression suite and dedicated pipeline**, ensuring smooth execution readiness.

CI/CD & Pipeline Progress

- **Prime Version 3 pipeline** now nearly complete — all access established.
- Current focus: resolving **Selenium Grid and CSV path mapping issues or headless browser issues** within GitLab runner environment.
- Local suite validation and smoke testing completed to ensure all test cases run smoothly once pipeline goes live.
- Target: fully functional pipeline by **end of this week**.

Performance Testing

- Supporting Nick on **IDP-related performance testing** and documentation updates.
- Ongoing **JMeter-BlazeMeter benchmarking**.

Process Standardization & Visibility

- Working with **Brenda** to establish a **standardized QA iteration process**:
 - Define iteration cycles (refinement, review, retrospective).
 - Standardize **JIRA dashboards**, filters, and backlog visibility.
 - Enable leadership to track automation throughput and velocity directly from dashboards.
- Draft process and JIRA structure expected to be finalized by **next leadership cycle**.

Collaboration & Enablement

- Continued **cross-team contributions** — supporting onboarding, mentoring, and regression strategy for new QA members.
- Actively using **Cursor AI** and **GitLab Copilot** for automation assistance, documentation, and training materials.
- Updated "How-To" documentation and regression setup guides for both Prime V2 and V3.

In Progress & Upcoming Work

- Finalize **Prime V3 pipeline setup** and execute first complete UE + IDP regression suite.
- Complete **ABLE plan regression evaluation** and merge finalized cases into the main suite.
- Implement **standardized backlog workflow** and iteration reporting visibility with Brenda.
- Continue support for **IDP performance & Sardine automation regression testing**.
- Begin rollout of **QA enablement hub updates** (training flows and documentation checklists).

Risks & Dependencies

- **Pipeline integration issues (Grid/CSV paths)** causing intermittent execution errors — under fix with Nick and Adam.
- **MFA login blocker** for IDP flows pending hybrid solution validation.
- **Process alignment dependency** on Brenda's iteration design and dashboard setup.

Team & Cross-Collaboration

- Offshore team progressing steadily on Prime V3 regression development and test suite stabilization.
- Coordination with performance testing, DevOps, and enablement teams improving process efficiency.
- Leadership support appreciated for accelerating Ops-related configurations and access management.