

9. QA Automation – Leadership Update (As of October 29, 2025)

1. Prime Version 3 – Automation Regression & Pipeline

Status:

- **Universal Enrollment pipeline** successfully deployed in GitLab; runs nightly (Mon–Fri, 1 AM).
- **137 test cases executed – all passed** after stabilization of flakiness and data sync issues.
- Baseline regression suite created and ready for plan expansion.

In Progress:

- Adding **IDP Login flows** (positive + negative + forgot password/username).
- MFA hybrid solution under review with Dev team / SMEs.
- Planning for next pipelines: **Unite** and **Entity Management**.

Next Steps:

- Collaborate with SMEs to identify priority plans for UE coverage expansion.
- Continue pipeline governance via QA approval gate.
- Enable dashboard metrics to track UE vs IDP coverage growth.

2. Prime Version 2 – Regression Expansion & Stabilization

Progress:

- Test cases increased from 181 (Oct 10) to **239 (as of Oct 29)** – > 25 % growth.
- Module-wise coverage enhanced and sign-off documentation started.
- ABLE-related cases integrated and under evaluation for plan diversity.

Next Steps:

- Finalize **SME sign-off documents** per module for release readiness.
- Transition manual release testing to automated regression for upcoming cycles.
- Publish leadership dashboard showing module-level coverage and flakiness metrics.

3. Process Implementation – JIRA Standardization (with Brenda)

Status:

- Process framework (finalized): Iteration cycles = Refinement Review Retro.
- **Definition of Ready/Done (DOR/DOD)** and iteration templates implemented.
- Dashboards created for leadership visibility into automation backlog and velocity.
- First Refinement session conducted (Oct 28) — successful kick-off.

Next Steps:

- Complete JIRA story alignment with qTest and Confluence.
- Document meeting cadence and communication standards.
- Full iteration process reporting goes live **Nov 2025**.

4. ABLE Plans Automation

Status:

- ABLE plans for Prime V2 & V3 integrated into respective suites.
- Gaps identified for NAA vs Non-NAA and IDP vs Non-IDP flows.

Next Steps:

- Work with SMEs (Henry to assign contact) to define priority ABLE plans.
- Expand test coverage to multiple plan types for end-to-end validation.

5. Supporting Projects & Cross-Team Work

Sardine Regression: Ongoing support for stability checks and defect triage.

IDP Performance Testing: Supporting Nick and Sree Pallavi on analysis & reporting.

CAT Environment Smoke Suite: Setup initiated for new region decorator; low priority but in progress.

Next Steps:

- Confirm ownership of Sardine & CERTAIN suites.
- Review CAT smoke suite timeline and priority.

6. Improvement Areas

Focus Area	Current Status	Next Action
MFA Hybrid Strategy	Draft solution under review with Dev / SMEs	Finalize implementation by early Nov
Dynamic Data Connection	Need cross-DB (Oracle SQL Server) integration	Work with Nick to enable automated IDP account retrieval
Daily Regression Report Analysis	Handover to offshore team complete	Continue training for bug validation and RCA
Monthly Reporting Automation	70 % handover complete	Finish transition by Nov release cycle
Performance Testing Ownership	No dedicated Performance Engineer	Leadership assignment required

7. Risks & Dependencies

Area	Risk / Dependency	Action Required
Pipeline Governance	Cross-team test additions without review	Enforce QA ownership approval gate
MFA Login Blocker	Dev hybrid solution pending	Collaborate with SMEs / Dev Team
Performance Testing	No dedicated resource assigned	Leadership decision required
Cross-DB Connectivity	SQL access for IDP dynamic data pending	Coordinate with Dev Ops / DBA team
CERTAIN/Sardine Ownership	Ownership undefined	Leadership to assign responsible owners

8. Next Steps / Leadership Support Needed

1. Confirm **priority plans/modules** for Prime V3 Universal Enrollment and IDP flows.
2. Assign **SMEs** for ABLE plan validation and sign-off.
3. Define **ownership** for Sardine & CERTAIN regression suites.
4. Approve allocation of a **Performance Engineer** resource or consultant.
5. Approve JIRA process rollout as official automation standard starting Nov 2025.

9. Summary

- **Prime V3:** Pipeline running stable (137 tests green). IDP integration next.
- **Prime V2:** 25 % growth in test cases with module sign-off underway.
- **JIRA Process:** Implemented and live for first iteration.
- **ABLE Plans:** Added and expanding coverage.
- **Cross-Team Support:** Sardine, IDP Performance, CAT Smoke Suite active.
- **Improvement Areas:** MFA strategy, data integration, reporting handover in progress.

Leadership Action Needed:

- Confirm priorities, assign owners, and support Performance Engineer allocation to stabilize testing processes through Q4.