

QA Automation – Leadership Update (As of October 23, 2025)

Overview

This update summarizes ongoing work across **Prime Version 2**, **Prime Version 3**, **pipeline readiness**, **new Jira process implementation**, **support for Sardine/IDP performance testing**, and **cross-project involvement** (CERTAIN Regression, Stage 5 CAD conversion).

1. Jira Process Implementation (with Brenda)

Goal:

Establish a **structured, visible, and measurable QA process** for automation teams using Jira — ensuring transparency, standardization, and consistent reporting.

In Progress:

- Defined iteration cycles: **Refinement Review Retrospective**.
- Created **backlog structure**, iteration templates, and **leadership dashboards** for visibility.
- Working with **Brenda** to finalize admin configurations, filters, and iteration views.

Next Steps:

- Complete process rollout and training by **end of October**.
- Begin populating automation stories, iteration metrics, and ownership visibility for leadership review.
- Publish iteration and reporting documentation on Confluence for reference.

2. Prime Version 2 – Automation Regression Progress

Status:

Mature and stable; most modules have complete positive, negative, and multi-plan coverage.

Progress Snapshot:

- **Regression Case Growth:**
 - Oct 10: 181 test cases
 - Oct 23: **222 total test cases**
 - +15 Sardine-related (non-core)
 - +10 new IDP login cases (by new resource)
 - UE-related cases fixed and validated

Next Steps:

- Prepare **module sign-off documentation** detailing coverage and status.
- Address flakiness and backlog/research items.
- Finalize **leadership dashboard report** showing module-wise test coverage and stability.

3. Prime Version 3 – Automation Regression & Pipeline

Status:

- **Universal Enrollment (UE)** successfully added to GitLab pipeline; pipeline is **active and running nightly**.
- Coverage currently limited to 1–2 plans; will expand once high-priority plans are confirmed by leadership.

In Progress:

- IDP test cases (positive + negative) completed.
- MFA flow blocked — hybrid solution pending from Dev/SMEs.
- Adding **Forgot Password** and **Forgot Username** flows (non-MFA) to regression next week.

Pipeline Update:

- **GitLab Execution Summary:**
 - 137 methods executed
 - **136 Passed / 1 Failed** (locator sync issue under fix)
 - **Environment:** Stage1
 - [View Test Report in GitLab](#)
- Currently validating modular regression suites for improved structure and maintainability.

Next Steps:

- Finalize **Prime V3 regression integration** for IDP next week.
- Confirm plan priorities for Universal Enrollment with leadership.
- Establish QA review gate for regression additions to nightly runs.

4. Supporting Projects & Cross-Team Work

Sardine Regression:

- Regression suite created and Jenkins job established.
- Ownership remains undefined — currently unmonitored for failures.
- **Action:** Leadership to confirm responsible team; QA Automation can adopt if required.

CERTAIN Regression:

- Suite created; ownership unclear. Need clarity on whether QA Automation should maintain or monitor it.

Stage 5 CAD Conversion:

- Project recently kicked off; smoke suite requested.
- Awaiting **priority confirmation** from leadership before allocation.

IDP Performance Testing:

- Nick continues leading execution; Swapnil providing documentation, strategy input, and backup coverage.
- Identified need for **dedicated Performance Engineer** and standardized process.

5. Performance Testing – Current Challenges

Status:

Performance testing is being handled reactively by QA Automation due to lack of dedicated performance resources.

Key Gaps:

- No dedicated **Performance Engineer** for scripting, baselining, or load analysis.
- QA engineers managing ad-hoc runs (not sustainable).
- No standardized KPIs or clear definition of what can/cannot be performance tested.

Requests:

- Assign or onboard a **Performance Engineer or Consultant** to lead and formalize the process.
- Define ownership boundaries — what QA can perform and what needs Performance specialization.
- Evaluate **NeoLoad vs BlazeMeter** for long-term standardization.

6. Risks & Dependencies

Area	Risk / Dependency	Action Required
Pipeline Governance	Multiple contributors adding regression cases without review	Implement QA ownership gate via Automation Lead
MFA Blocker	Dev hybrid solution pending	Continue SME collaboration
Ownership Gaps	CERTAIN & Sardine suites lack owners	Leadership to assign
Performance Testing	No dedicated engineer	Approve resource allocation
Visibility	Jira dashboards pending rollout	Target completion end of October

7. Leadership Support & Alignment Needed

1. Prioritization & Project Scope

- Confirm Q4 focus: **Prime V3 (UE, IDP, ABLE)** vs. **Stage 5 / CERTAIN / Sardine**.
- Define QA ownership levels and offshore engagement per project.
- Clarify new project onboarding process (who signs off, who reviews).

2. Ownership & Governance

- Assign QA leads or SMEs for:
 - CERTAIN, Sardine, Stage-5 (CAD)

- ABLE cases & IDP MFA validation
- Approve **sign-off workflow**: SME QA Lead DevOps/Release.

3. Performance Testing Resource

- Approve addition of a **dedicated Performance Engineer** or external consultant.
- Define clear performance testing process — planning, scripting, reporting, and ownership.

4. SME Support & Sign-Off Contacts

- Identify SMEs for ABLE, IDP, and Performance.
- Define **sign-off owners** for each module before regression release.

5. Empowerment & Visibility

- Approve **QA regression ownership governance model** (no direct edits by other teams).
- Enable leadership visibility via Jira dashboards and Confluence metrics.

Expected Outcome:

Controlled, transparent, and scalable QA governance framework with clear accountability and traceability.

8. Next Steps / Requests from Leadership

1. Confirm **priority modules/plans** for Prime V3 Universal Enrollment and IDP flows.
2. Define **ownership** for CERTAIN, Sardine, and Stage-5 regression suites.
3. Approve **Performance Engineer** assignment or consultant engagement.
4. Approve **Jira process rollout** and dashboard implementation.
5. Clarify **sign-off structure** for module and regression closure.

9. Summary

- **Prime V2**: 222 test cases; stable coverage with sign-off docs in progress.
- **Prime V3**: Universal Enrollment pipeline live; IDP suite integration next.
- **Jira Process**: Standardization and dashboard rollout by end of October.
- **Cross-Team**: Supporting Sardine, CERTAIN, and Stage-5; ownership pending.
- **Performance Testing**: Requires resource assignment and process governance.