

QA Automation Execution Status – Insource Plan (Release 1)

Regression Suite Launch Goal: May 14, 2025
Release Cadence: New features every 2 weeks

Objective

Activate Happy Path automation coverage for high-priority workflows in the Insource Plan, establish CI-ready regression suite, and integrate visibility via JIRA + qTest Dashboards.

Current Status Summary (as of May 7)

Feature Flow	Modules Covered	Total TCs	Automated	Status	QA Owner	QA Owner Secondary	Notes
Web Registration	Happy Path - 2TC	2	Yes	In Progress	Swapnil	Venkatesh	
Legacy Enrollment	Happy Path - 3TC AO/Parent/NextGen Enroll	3	Yes	In Progress	Swapnil	Sagar	
Make a Contribution	Single Bene – Check/EBT/AIP Multi Bene - Check/EBT/AIP	3 + 3	Yes	In Progress	Swapnil	Venkatesh	CI trigger planned
Web Withdrawal	Happy Path - 4TC Qual/Non-Qual(AO/Bene - Check/ACH)	6-8	Yes	In Progress	Swapnil	Sagar	
Profile/Account Info Update	Personal Detail Update/Bank & Sec Ques Update	3	Yes	In Progress	Swapnil	Swapnil	

Regression Suite (v1) Launch Plan – Target: May 14

Item	Status	Owner	Notes
Finalize Happy Path Scenarios	In Progress	Swapnil	Based on shared roadmap
Script & Validate 1st Set (4 Flows)	In Progress	Venkatesh & Sagar	Automation reviewed and integrated
CI/CD Jenkin Setup	In Progress	Swapnil	Currently its failing due to Java compatibility issue. RT raised (RT: 496926)
Reporting to JIRA/qTest	In Progress	Swapnil	Clean up existing reports from qTest, Disable all other Jenkins jobs, & configure qTest Dashboard per new testNg report
MFA Use Case Feasibility	Blocked	Swapnil	Framework limitation, start building strategy to test Shadowroot elements for IDP login & MFA test cases

JIRA View Link (Regression Suite Tracking) - TBD (will create those tasks soon in Jira)

[View Regression Suite in JIRA](#)
Label used: *regression-suite-v1*

qTest Dashboard / Report Links

[qTest Dashboard – Phase 1 Execution Summary](#)
Contains test run pass/fail, traceability, and automation coverage chart.

Upcoming Sprints (Feature Expansion – Every 2 Weeks)

Sprint	Dates	Planned Features
Release 1	May 14	Get Jenkins CI working, add Happy path features mentioned above
Release 2	May 15–May 28	CSR Web Withdrawal, K12 Contributions, Account Info Update, also trigger these features for multiple plans & different types like direct/advisor/Able

Release 3	May 29–June 11	Advisor Plan Withdrawals, CSR Detail Updates, MFA Strategy, also trigger these features for multiple plans & different types like direct/advisor/Able
Release 4	June 12–June 25	Remaining Legacy Flows, CSR Security & Preferences

Tech/Framework Notes

- **Framework:** Java + Selenium + TestNG + Jenkins CI + qTest (Dashboard)
- **Execution:** Jenkins pipeline integration in progress (issues with current build & run box java runtime version compatibility (RT: [496926](#))
- **Challenges:** MFA testing blocked due to unsupported automation hooks | Shodowroot unsupported by selenium 3.5 or prev versions so use JavaScript Executer to get Happy path tested

Action Items This Week (May 7–May 14)

- Finalize regression pipeline integration in Jenkins
- Validate final run locally & then in CI for at least 4 Happy Path flows initially & keep adding features to this plan
- Publish JIRA-linked report & qTest reports on Confluence