

0. Complete Project Roadmap & Milestone Tracking – Plan Conversion QA Program

1. Purpose of This Roadmap

This page defines the **end-to-end project timeline, milestones, dependencies, and ownership** for all QA activities related to WhiteCap Ascensus plan conversion.

It is the **single source of truth** for:

- Execution timeline
- Cross-functional dependencies
- Progress tracking
- Leadership updates
- Risk-driven adjustments


This roadmap drives the **~9-10 week delivery model**

2. High-Level Program Timeline (~9-10 Weeks)

Phase	Duration	Deliverables
Phase 1	Weeks 1–5	Metadata, API, CSR, Backoffice, Kofax Smoke
Phase 2	Weeks 5–8	Member, Kofax Full, Backoffice Full, Conversion Suite
UAT Start	After Week 9-10	Only when all readiness gates pass & Maintenance

If metadata or SSO are delayed the entire timeline shifts.

3. Visual Roadmap (Simple & Clean)



4. Detailed Weekly Milestone Breakdown

Week 1

Focus: Foundation + Metadata Validation

Deliverables:

- Metadata freeze request submitted
- Extract PlanIDs, tranche IDs, funds
- Build API-based Test Data Generator
- API smoke suite functional for new plan
- CSR environment sanity for new PlanID
- SSO handshake initial test (manual)

Dependencies:

- Metadata delivery from backend
- SSO URL + WhiteCap integration team

Risks:

- Metadata may not be final
- SSO handshake unstable

Week 2

Focus: API Regression + CSR Framework Updates**Deliverables:**

- Full API suite wired for new PlanID
- CSR XML runners updated
- Tranche/fund mapping logic implemented
- Account creation & transaction flows validated
- Initial CSR smoke execution runs green
- DB validation utilities updated

Dependencies:

- Plan Funds/tranches must be correct
- Backend API availability

Risks:

- Tranche mapping changes
- API errors in early endpoints

Week 3

Focus: CSR Full Regression + Backoffice Jobs**Deliverables:**

- CSR regression (80–100%) passing
- DB transactional integrity validated
- Backoffice file feed wiring (Price/Recon/Perf)
- Max Contribution + Account Sync daemon tests
- File automation running end-to-end

Dependencies:

- DevOps file path access
- Working daemons on Stage1

Risks:

- File drops overwritten by cron
- Incorrect feed routing

Week 4

Focus: Kofax Smoke + Member Portal Smoke**Deliverables:**

- Kofax Enrollment/Deposit/Withdrawal/Transfer/Exchange smoke
- Validate routing + DB inserts
- Post-SSO Member portal smoke
- SSO token stability tested
- Conversion Health Suite framework created
- Phase 1 sign-off package

Dependencies:

- Kofax XSD delivery
- SSO stability from WhiteCap

Risks:

- Kofax schema issues
- SSO token expirations

Week 5

Focus: Member Portal Full Coverage + Kofax Full Suite Begins

Deliverables:

- Contribution / recurring / rollover
- Transfer bene / change investment
- Beneficiary image flows
- Profile updates
- Kofax full suite development begins

Dependencies:

- Long-lived SSO test users
- Kofax XSD confirmed

Risks:

- MFA issues
- Content differences across plans

Week 6

Focus: Kofax Full Validation + Backoffice Deep Validation

Deliverables:

- All Kofax feeds ingesting reliably
- Full schema validation implemented
- Error folder validations
- Backoffice full regression (daily files + complex cases)
- Multi-day feed observation cycle

Dependencies:

- Kofax stable routing rules
- DevOps access + manual trigger capability

Risks:

- 24–48 hr ingestion timing
- Schema mismatches

Week 7

Focus: Conversion Health Suite – Deep Validation

Deliverables:

- Metadata vs DB reconciliation
- Price/perf/tranche mapping validated
- File DB CSR Member mapping
- Transaction routing correctness
- Historical vs new plan data comparison
- Cross-environment consistency checks

Dependencies:

- All upstream systems stable

Risks:

- Metadata late changes
- File feed routing drift

Week 8

Focus: Full Regression (API + CSR + Member + Backoffice + Kofax)

Deliverables:

- Entire automation suite run 2–3 times
- Manual SSO + MFA validated
- All critical defects closed

- All daemons validated for a week
- All conversion scenarios passed

Dependencies:

- Kofax feeds
- File feeds
- DB stability

Risks:

- Last-minute metadata updates
- Flaky file feeds

Week 9

Focus: Final Gate – Release Readiness + Sign-Off

Deliverables:

- Release Readiness Checklist (Page 8) completed
- All P0/P1 closed
- All feeds verified
- All Kofax schemas passed
- CSR and Member regressions passed
- Conversion suite 100% green
- Leadership sign-off

Dependencies:

- Full cooperation across teams
- No new scope injected

Risks:

- UAT blockers
- Late-breaking SSO issues

5. Cross-Team Dependency Matrix

Area	Dependency	Owner
Metadata	PlanID, funds, tranches, roll rules	Backend
SSO	WhiteCap handshake + token	WhiteCap Team
APIs	All endpoints stable by Week 2	Backend
File Feeds	Directory wiring + cron	DevOps
Kofax	XSD, routing rules	Imaging
DB Access	Snapshot + permissions	DBA
CSR Users	Account provisioning	QA
Member Users	SSO user setup	WhiteCap + QA
Conversion Data	Backend load	Data Engineering

6. Tracking Model (Status Page for Leadership)

You track status in 4 colors:

- **Green** – On track
- **Yellow** – At risk, needs attention
- **Red** – Blocked, timeline impacted
- **Grey** – Not started

Sample Tracking Table

Workstream	Owner	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9
------------	-------	--------	--------	--------	--------	--------	--------	--------	--------	--------

Metadata	Backend					–	–	–	–	–
API	Sr SDET					–	–	–	–	–
CSR	Mid SDET					–	–	–	–	–
Member	Manual QA									–
Backoffice	DevOps							–	–	–
Kofax	Imaging									–
Conversion Suite	Sr SDET	–	–							–
Regression	QA	–	–							
Release Readiness	QA Lead	–	–	–	–					

7. Reporting Cadence (Leadership Transparency)

1. Daily

- Smoke status
- Environment issues
- File feed failures
- SSO issues
- Blocker escalations

2. Twice Weekly

- Automation execution summary
- API/CSR/Member status
- Kofax ingest issues
- Backoffice anomalies

3. Weekly (Friday)

- Full regression pass rate
- Feed stability summary
- Metadata drift report
- Conversion suite delta report
- Risk updates
- Next-week commitments

This is what leadership expects from a mature QA organization.

8. Acceptance Criteria for Roadmap Completion

The roadmap is considered complete when:

- All upstream teams accept the dependency matrix
- Timelines align with metadata freeze
- WhiteCap confirms stable SSO and redirect URLs
- Imaging team confirms Kofax XSD freeze
- DevOps confirms feed paths + daemon schedules
- Backend confirms no API-breaking changes after Week 2
- Leadership accepts 9-week delivery model