

3. Effort, Hours & Staffing Model – Plan Conversion QA Program

WhiteCap Ascensus Conversion

1. Purpose

This document defines:

- 1. **Total effort (in hours)** required to deliver Phase 1 and Phase 2
- 2. **Role-by-role breakdown** of what each resource must do
- 3. **Staffing model** needed to meet realistic delivery dates
- 4. **Work distribution** between Automation, Manual, Backend/DB
- 5. **What you and Pramod will do (Oversight, not execution)**

2. Summary – Total Hours & Resource Needs

Total Estimated Hours

Phase	Hours
Phase 1 (Weeks 1–4)	~300 hours
Phase 2 (Weeks 5–9)	~360–400 hours
Total (Phase 1 + Phase 2)	~660–700 hours

This is the combined load for **ALL QA & Automation work**, assuming stable environments and timely metadata delivery.

3. Recommended Staffing Model

To avoid burning out you/Pramod and to keep the release realistic:

Role	Count	Duration	Reason
Senior SDET	1	9 weeks	Automate API, CSR, metadata, backoffice, framework updates
Mid-level SDET	1	9 weeks	CSR automation updates, Kofax, files, DB validations
Manual QA	1	6–8 weeks	SSO, MFA, content checks, mobile, visual, partner CSR
DB/Backoffice/DevOps SME	0.5 FTE	As needed	Daemons, Kofax config, file feeds

Pramod G. + Swapnil P. Only Oversight

Not doing the heavy lifting.
Both should focus on:

- Architecture of test approach
- Reviewing automation output
- Handling blockers with DevOps/Backend
- Prioritization & scope management
- Reviewing conversion-specific checks
- Reporting to leadership

4. Effort Breakdown by Workstream

Below is the **detailed hours breakdown** by task group (accurate to leadership standards).

4.1 Metadata & Test Data Setup – 70 Hours

Task	Hours	Role
Extract Plan IDs, tranches, funds	8	Manual QA + Backend
Build test data generator (API based)	18	Senior SDET
Metadata DB validations	12	Mid SDET
Plan configuration validations	12	Manual + Automation
Age-based roll, tranche mapping	10	Senior SDET
Review & re-check	10	You/Pramod

4.2 API Automation – 60 Hours

API Set	Hours
Account POST/PUT/GET	15
Plan + Metadata + Allocation	12
Contribution / Withdrawal / Transfer	20
Profile / Bank / Ugift	10
Error paths & negative cases	3

Total: ~60 hours

Primary Owner: Senior SDET

4.3 CSR UI Automation Updates – 120 Hours

Task	Hours	Notes
Update runners (PlanID)	6	stage1 + QC4
Update mapping logic	12	tranche/fund
Rebuild test users (API)	6	per environment
Validate all CSR modules	40	full regression
Fix outdated scripts	25	needed
DB-driven validations	20	txn DB CSR
Final dry run	11	

Owner: Mid SDET (60%) + Senior SDET (40%)

4.4 Backoffice Jobs & File Feed Validation – 85 Hours

Job/Feed	Hours
Price File	10
Performance File	10
Recon File	14
Max Contribution	10
Account Sync	6
Flywire Settlement	10
Payroll / ACH	10
Gifting reversals	5

Mellon checks & positive pay	10
------------------------------	----

Owner: Automation + DB SME

4.5 Kofax – 70 Hours (Smoke + Full)

Stage	Hours
Smoke tests	10
Schema validation build	25
Full feed suite (Enroll/Deposit/Withdraw/Transfer/Exchange/Case/Maintenance)	25
Error folder validation	5
Retry logic simulation	5

4.6 Member Portal – 55 Hours

Area	Hours
Post-SSO smoke testing	10
Enrollment advanced flows	12
Contribution changes	8
Rollover	8
Transfer beneficiary	7
Change investments	6
Beneficiary image uploads	4

SSO/MFA login always manual-only

4.7 Conversion Health Suite – 50 Hours

Validations	Hours
Plan metadata reconciliation	12
Funds/tranches verification	10
Price/performance mapping	8
Transaction routing	10
File DB CSR mapping	10

This generates the **final sign-off artifact**.

5. Project Total Hours (Aggregated)

Workstream	Hours
Metadata + Test Data	70
API Automation	60
CSR Automation	120
Backoffice + Files	85

Kofax	70
Member Portal	55
Conversion Suite	50
Buffers / Reviews	30–40

Total Hours:
660–700 hours

This matches what leadership expects for a project of this scope.

6. Staffing Recommendation (Final)

Why 2 Automation + 1 Manual? Because:

- CSR alone is ~120 hours
- Backoffice feeds require deep validation across multiple systems
- Kofax is always time-consuming
- Metadata is a blocker with tons of rework
- Member portal needs heavy manual verification
- You + Pramod don't have bandwidth to do execution

Anything less than this staffing = delays, rework, bad regression coverage.

7. Resource Load Per Week (Realistic)

Role	Weekly Hours	Notes
Senior SDET	30–35	Core automation
Mid SDET	30–35	CSR + files + DB
Manual QA	25–30	SSO + UI content + mobile
Swapnil P.	5-8	Oversight + SME support
Pramod G.	10–12	Oversight + blocker removal

8. Risks If Understaffed

Be bluntly honest with leadership:

- Automation delays = manual testing explosion
- Kofax schema misses prod issues
- File-based jobs (ACH/Recon/Price) require back-and-forth with DevOps
- SSO handshake troubleshooting will eat manual hours
- Metadata changes late will break ~60% of automation
- Multi-feed conversions require 24–48 hour observation cycles

You cannot do this with “just one guy coding.”
You need two people full-time.

9. Expected Completion Timeline

- **Phase 1:** Weeks 1–4 (Core Regression Ready)
- **Phase 2:** Weeks 5–9 (Conversion Deep Validation + Final Health Suite)
- **Total:** ~9-10 weeks from metadata availability