

Government Savings Automation Assessment

Review Findings — Rebuild & Verification

Review date: July 21, 2026

Purpose

Independent rebuild review of the Government Savings automation coverage assessment prior to 2026-07-21 leadership distribution. Identifies contradictions, corrects headline metrics, and separates verified from pending evidence.

Executive Findings

ID	Severity	Finding	Resolution
F-01	High	Mobile 2 100% claim corrected	Prior 24/24 superseded leadership 22/25 (88%). Projected 24/25 (96%) pending sign-off.
F-02	High	Mobile 1 verified baseline retained	1/27 (3.7%) verified; 6/27 code-implemented pending QC4/Stage1 evidence.
F-03	Medium	GitHub Actions wording corrected	Dashboard slice externally validated; not equivalent to absent implementation.
F-04	Medium	CI gate terminology corrected	Scheduled hard-fail ≠ merge/deployment gate without pipeline rule evidence.
F-05	High	No GS-wide %	Enterprise percentage remains undefined — by design.
F-06	Low	COPACS scope unknown	No automation repository identified in reviewed set.

Contradictions Resolved

Contradiction Resolution Ledger

****Re-audit date:**** 2026-07-20 (rebuild for 2026-07-21 leadership review)

****Status key:**** Verified · Pending verification · Corrected · Unknown

ID	Topic	Old claim (prior assessment)	Evidence	Corrected claim	Status	Reason
C-01	Mobile 2 coverage	24/24 = **100%** in-scope	Sign-off **22/25 = 88%** @ `7ccaf46` (2026-07-14); code @ `cee0de9` adds YTD + `GET mobilebanks/{id}`	**Verified: 22/25 (88.0%)** · **Pending sign-off: 24/25 (96.0%)** projected	**Corrected**	Removed denominator manipulation excluding `mobilemembers`; helper endpoint stays out of automation numerator per sign-off
C-02	Mobile 2 superseded	"88% superseded by code review"	Leadership baseline + sign-off path incomplete	**88% remains verified leadership baseline** ; 96% is **pending** only	**Corrected**	Sign-off requires MR merge matrix refresh QC4/Stage1 rerun
C-03	Mobile 1 coverage	**6/27 = 22.2% verified**	Workbook lists 1 automated @ 2026-07-09; 5 new classes on `main` @ `cee0de9` without QC4/Stage1 evidence	**Verified: 1/27 (3.7%)** · **Implemented pending: 5 endpoints (potential 6/27)**	**Corrected**	Code ≠ verified sign-off metric
C-04	GitHub Actions	"Not implemented / not in repo"	`17-MOBILE2-NEXUS-GITHUB-ACTIONS-PIPELINE.md`; leadership pack Chaitanya validation	**Dashboard vertical slice externally validated** ; module expansion in progress; workflow repo **not in audit clone**	**Corrected**	Separate from GitLab nightly regression
C-05	CI "hard gate"	V3/metadataweb labeled **hard gate** implying merge block	`gitlab-ci.yml` uses `only: schedules`; fails job on test errors	**Scheduled regression — hard-fail on run** ; **not verified MR/deployment gate**	**Corrected**	Scheduled failure ≠ merge gate
C-06	V2 recurring	Implied "verified recurring regression"	Jenkins job name/schedule not in repo; qTest PDF only	**Automation exists; recurring schedule Unknown**	**Corrected**	Ant targets documented; live Jenkins TBD
C-07	Metadata API scope	"~269 methods" mixed with UP headline	Only `scheduled_metadataweb_stage1` in GitLab CI	**Metadataweb module on schedule** ; other universal modules manual only	**Clarified**	Scope conclusion to scheduled job only
C-08	ASTRO recurring	Listed with other GS areas without schedule proof	`ASTRO-TB-REFRESH` prep only; no nightly GitLab	**Automation exists; recurring execution not verified**	**Clarified**	No schedule evidence
C-09	Backoffice vs nightly	1077 scenarios inventory	Not in V3 GitLab `scheduled_regression_job`	**Large inventory; active nightly subset unverified**	**Clarified**	Separate from V3 nightly population
C-10	COPACS	"COPACS" spelling inconsistent	No repo in reviewed set	**COPACS — scope Unknown; no validated automation identified**	**Clarified**	Requires platform owner

| C-11 | JaCoCo/Sonar | Mixed with QA coverage % | `RUN\_SONARQUBE: false`; JaCoCo on UniteMSC POMs | ****Application source-code coverage: partial on services; not QA business metric; no Sonar gate**** | ****Clarified**** | Metric type separation |

Leadership narrative (approved wording)

The team has meaningful automation across Government Savings. The current limitation is not the ability to build automation; it is establishing a consistent, traceable coverage model across Jira, qTest, repositories, and CI execution. We can report verified platform-specific metrics now, but we should not publish one GS-wide percentage until the denominators and pipeline evidence are governed.

Recommendations

1. Retain 22/25 (88%) as verified Mobile 2 leadership baseline until sign-off path completes.
2. Complete Mobile 2 GitLab nightly (QA-1405) before claiming execution or gate coverage.
3. Report Mobile 1 as 1/27 verified with sprint progress tracked separately.
4. Provision read-only qTest/Jira/GitLab API access for automated register.
5. Do not regenerate DOCX headline numbers without updating verified-metrics-register.csv.

Artifacts Reviewed

C:\Workspace\GitLab\qa-automation-kb\government-savings-automation-assessment