

Team Alphanators Sprint Review 26.07

Sprint Review for 26.07

14 Apr 2026

1. Sprint Goal Review

Sprint Goal

1. Complete build out of MFE test harness and connection to a sample micro-frontend
2. Complete QIP for blocking commas in the city field for UE
3. Complete build of Whitecap statements and confirms page

2. Key Deliverables & Issues Addressed

Freeze logic POC

IDP SSO to Unite POC

QUIP address the handling of commas in City field to allow Sardine to process

IDP SSO User info end point in testing

Michigan Plan Enablement QA Support

Whitecap Stage 5 CSR testing is complete for non-bank dependent functions

Whitecap connected successfully to Stage 5 API!

3. Roadmap Update

Whitecap IDP SSO in Stage 5 (CAT) Integration support

Whitecap IDP SSO setup in Production

Whitecap plan enablement in Production

Whitecap Plan Go Live support

API Freeze Code Constraints

IDP RT fixes

4. Risks

Support items from outside teams (SRE, account sync utility, CAT, contracting teams.)

5. Open Questions for Stakeholders