

Government Savings

Automation, Pipeline Controls & Coverage Intelligence Leadership Brief

Prepared by: Swapnil Patil
QA Automation & Quality Program Lead, Government Savings

Assessment Date: July 21, 2026

Version: 1.0

Classification: Confidential — Internal Use

1. Executive Answer

Government Savings has meaningful automation across every major business platform. Maturity varies by operational activation — what is implemented, what executes on a recurring schedule, and what meets the full Definition of Done. There is no single Government Savings-wide coverage percentage.

2. How Coverage Is Measured

Six metrics are kept separate: (A) business automation, (B) application source-code coverage, (C) execution coverage, (D) CI integration, (E) gate coverage, (F) traceability completeness. Every percentage requires numerator, denominator, counting unit, inclusions, exclusions, formula, as-of date, evidence, and confidence.

3. Current Position by Business Platform

Unite MSC Mobile 2 is complete for automatable business scope (24/24 endpoints). Modern Unite runs active GitLab nightly regression for enrollment, IDP, and withdrawals. Legacy Unite has substantial high-priority member automation with Jenkins daily modules referenced. Back-office and ASTRO have large asset bases with previously scheduled Jenkins jobs now disabled. COPACS scope requires discovery.

4. Unite MSC

Mobile 2: 24/24 automatable endpoints implemented. Destructive operations in smoke/targeted suites by design. GitHub workflow integration pipeline validates Dashboard vertical slice (QC4 build-deploy-test-promote); full integration pending QC4/ITT environment stabilization. Stage 1 GitLab nightly (QA-1405) pending DevOps capacity. Mobile 1: 6/27 endpoints. Enrollment: bootstrap pilot — no combined MSC percentage.

5. Modern Unite / Universal Platform

Active GitLab nightly: Universal Enrollment (303 TestNG methods), IDP (56), Withdrawals (20). Entity Platform: 6 scenarios — primary expansion. Metadata API scheduled. Do not translate counts into 95% business completeness without approved denominators.

6. Legacy Unite (V2)

Substantial automation for high-priority member journeys across ten referenced daily Jenkins modules. CSR, greenscreen, management, and specialty assets exist but require revalidation and governed activation. Do not publish 80% or 95% without approved denominators.

7. Back-office / Batch

1,062+ backoffice feature files including Kofax, feeds, and batch flows. Previously scheduled Jenkins weekly jobs are currently disabled. Requires inventory confirmation, environment validation, smoke execution, and schedule reactivation.

8. ASTRO / SFRP

391 feature files — substantial asset base. Previously scheduled Jenkins regression is currently disabled. Suites require revalidation, environment confirmation, and ownership alignment before reactivation.

9. APIs Outside Mobile

Metadata API scheduled on GitLab. Other universal API modules implemented but uneven scheduling. Next pipeline candidates after Mobile 2: enrollment API, account, auth, financial.

10. Performance

IDP performance scheduled weekdays (Jenkins). UE, Entity, and MSC journeys have assets with uneven scheduling.

11. Current CI and Merge Controls

Protected main, MR pipeline success, Snyk, dual approval including senior Code Review, discussion/change-request blocks, merge dependencies, draft/rebase rules, conditional auto-merge.

12. Current Source-Code Coverage Controls

JaCoCo on UniteMSC Java services; thresholds vary; SonarQube disabled in reviewed YAML. No verified branch-versus-main coverage-delta merge gate.

13. Missing Coverage-Delta Control

No repository compares branch JaCoCo to main baseline, publishes required MR status, blocks merge on regression, and records auditable coverage exceptions.

14. Recommended Solution

Extend existing Python collectors into a versioned coverage register. Pilot phased JaCoCo coverage-delta on unite-mobile2. Harmonize Jira, qTest, repos, and CI execution evidence.

15. 30/60/90-Day Roadmap

30d: QA-1405, Mobile 2 execution refresh, API credentials, register MVP. 60d: qTest/Jira collectors, soft-fail pilot. 90d: required merge check, exception register.

16. Leadership Decisions Required

Approve platform denominators; sponsor QA-1405 and GitHub QC4 resolution; ASTRO in/out scope; COPACS owner; exception-approval group; read-only ALM/CI APIs.

17. Plain-Language Glossary

Automatable scope: endpoints approved for regression automation. Deployment validation: tests run during promote workflow, not nightly regression. Inventory share: alignment of test inventory to a population — not requirement coverage.

18. Evidence Appendix

Primary sources: GitLab repositories (commits cited in technical assessment), pipeline YAML, Jenkins job documentation, qTest export 2026-06-29, SME confirmation where live API unavailable.

Document Control

Version	Date	Author	Changes
1.0	2026-07-21	Swapnil Patil	Initial leadership distribution package