

10.QA Automation – Leadership Update (As of Nov 12 2025)

Prime Version 3 – Automation Regression & Pipeline

Status:

- Universal Enrollment pipeline successfully stabilized in GitLab; runs nightly (Mon–Fri, 1 AM).
- 137 test cases executed successfully; previous flakiness resolved via data sync corrections and test optimizations.
- Baseline coverage ready for multi-plan expansion.

In Progress:

- IDP Login flows (positive, negative, forgot password/username) developed – pipeline integration next.
- MFA hybrid solution under Dev review.

Next Steps:

- Expand UE coverage to 3–4 plans based on SME prioritization.
- Begin Unite and Entity Management pipeline setup (Q4 target).

Prime Version 2 – Regression Expansion & Stabilization

Progress:

- Test cases grew from 181 (Oct 10) 239 (Oct 29) ~260 (Nov 12).
- Expanded coverage for member and CSR enrollment flows, legacy cases, advisor plans, and ABLE plans.
- ABLE NAA/non-NAA flows added; advisor and CSR enrollment now validated end-to-end.
- Documentation updated on Confluence for both V2 and V3 regression setup and contents.

Next Steps:

- Complete module-wise SME sign-off documents for release reuse.
- Publish leadership dashboard summarizing coverage and flakiness.

Process Implementation – JIRA Standardization (with Brenda)

Status:

- Iteration framework (finalized) = Refinement Review Retro.
- DoR/DoD definitions implemented for story and subtask levels.
- Dashboards active for leadership visibility and velocity tracking.
- First refinement cycle successfully completed (week of Oct 28).

Next Steps:

- Conduct first formal retrospective mid-Nov.
- Complete story-to-qTest alignment for automation tracking.
- Roll out process for reporting and iteration metrics.

ABLE Plans Automation

Status:

- ABLE cases integrated for V2 & V3.
- Gap analysis done for IDP vs Non-IDP and NAA vs Non-NAA flows.

Next Steps:

- Work with SMEs (Henry to confirm owner) for priority plan validation.
- Expand regression coverage to all plan types before EoY.

Cross-Team Support & Onboarding

- Supporting Nick & Sree Pallavi on IDP performance testing.
- Sardine regression support continues; stabilization checks and triage in progress.
- CAT environment smoke suite setup initiated (low priority).
- New automation resource onboarded; KT in progress and access setup complete.

Improvement Areas

Focus Area	Current Status	Next Action
MFA Hybrid Strategy	Under Dev review	Finalize early Nov
Dynamic Data Integration	Cross-DB setup required	Work with Nick on SQL automation
Daily Regression Analysis	Offshore handover done	Train for bug validation
Monthly Reporting	70 % handover	Complete transition mid-Nov
Performance Testing Ownership	Still unassigned	Leadership action required

Kudos & Team Achievements

- Achieved 100 % pipeline stability for Prime V3 Universal Enrollment.
- Offshore team independently handling regression analysis and RCA.
- 25–30 % test case growth in last month (Prime V2 & V3 combined).
- AI tools (Copilot / Cursor AI) now part of daily workflow.
- JIRA process standardized with leadership visibility dashboards live.