

7. QA Automation – High-Level Progress Report (As of September 17, 2025)

Key Achievements (Past 2 Weeks)

Regression Suite Expansion & Stabilization

- Added **new test cases & scenarios**, including negative coverage, to strengthen Prime V3 regression.
- Assisted other teams (Hexaware & internal squads) to **add and fix test cases** for UE Enrollment and ABLE Entity plans.
- Supported creation of **systematic withdrawal plan** test cases, scheduled to be part of regression this week.

Pipeline & CI/CD Progress

- Worked with DevOps and Ops teams to finalize **Prime V3 pipeline setup** (UE + IDP regression).
- Pipeline access and first-time setup still facing delays — escalated and Nick assisting to resolve.

Defect & Deadlock Resolution

- Partnered with Nick and Pramod to document hybrid solution strategy for **production deadlock issue**.
- Team provided active support in bug detection, fixes, and tracking for migration-related issues.
- More info on this please visit: [Deadlock : IDP Login – Performance Test Strategy & Deadlock Issue Tracking](#)

Performance Testing

- Conducted **NeoLoad demo and POC evaluation** as potential tool for load/performance testing.
- Continued performance baseline efforts with JMeter/BlazeMeter dashboards.
- Here are some details on NeoLoad analysis: [NeoLoad: Tricentis Performance testing Tool](#)

Cross-Team Contributions

- KT and handover of **QA syllabus, qTest folder structure, and manual test case creation practices** to SDETs across Ascensus.
- Assisted with migration of **IDP plans** and streamlined channelization process.
- Supported bug fixes and regression tracking for impacted modules.

Onboarding

- New team member onboarded successfully, access setup completed.
- Resource ready to contribute to automation regression from this week onwards.

In Progress & Upcoming Work

- **Prime V3 CI/CD** – Enable daily regression execution for UE & IDP flows once Ops finalizes pipeline setup.
- **Regression Suite Expansion** – Add Hexaware-built ABLE test cases and systematic withdrawal scenarios into regression.
- **Performance Tooling** – Continue NeoLoad evaluation and compare with BlazeMeter for scalability and cost-effectiveness.
- **QA Enablement** – Expand onboarding hub (QAC Lab + syllabus) to include checkpoints, training flow, and documentation.
- **Reporting Improvements** – Strengthen qTest dashboards and reporting cadence; automate delivery for daily/weekly visibility.

Risks & Dependencies

- **Pipeline Delays** – First-time setup blocked due to missing stage user, property files and configuration.
- **Tool Evaluation** – Decision pending on NeoLoad vs BlazeMeter; may impact future performance strategy.
- **Knowledge Transfer Load** – Transition of syllabus, reporting, and folder structure requires broader team adoption.

Team & Collaboration Notes

- Offshore/Onshore teams actively contributing in regression stabilization and bug fixes.
- KT sessions completed for syllabus, folder structure, and manual practices.
- Leadership support requested for **Ops pipeline access** prioritization.