

QA Automation Program – Bi-Weekly Leadership Share-Out (As of 01/12)

1. Executive Summary (TL;DR)

- **Prime v2 automation is effectively at closure:** 6 of 7 modules closed; Login + residual flakiness are the only bounded remaining items.
 - **Prime v3 coverage materially advanced:** IDP Login + Web Registration completed; Universal Enrollment withdrawals added (previously unaddressed gap).
 - **Regression footprint has grown significantly:** test cases increased from ~250+ to **388+ in one month**, driven by structured expansion (not ad-hoc additions).
 - **API and Performance testing have moved from ad-hoc to owned programs**, with baseline setup, documentation, and pipeline planning completed.
 - **Key constraint is no longer execution capability**, but **pipeline enablement, intake discipline, and unplanned support demand**.
 - Leadership alignment is now needed to **lock priorities and protect delivery capacity**.
-

2. Metrics Snapshot (What Changed Since Last Share-Out)

Test Case Growth (Last 30 Days)

- **Previous baseline (Nov report):** ~250+
- **Current baseline:** 388+
- **Net increase:** +130–140 test cases

Growth reflects new UE flows, IDP coverage, CSR withdrawals, and stabilization work — not duplicate or cosmetic cases.

Module Closure Status – Prime v2

- **Total modules:** 7
 - **Closed:** 6
 - **Remaining:** 1 (Legacy Web Login)
 - **Residual work:** documented flaky cases only
-

3. Prime Version 2 – Regression Status (Near Closure)

Current State

- 6 of 7 modules fully automated and regression-ready
- Login module coverage in progress (plan variants pending)
- Known flaky scenarios are:
 - Documented
 - Tracked in backlog
 - Actively being resolved (not hidden)

Ownership & Execution

- **Owner:** Venkatesh
- Daily regression analysis stable and repeatable
- No new scope planned for v2

What's Left (Clearly Bounded)

- Complete Login module
 - Eliminate remaining flaky cases
 - Final SME review + sign-off
-

4. Prime Version 3 – Universal Enrollment & IDP

What Was Missing (Now Addressed)

- **CSR Withdrawal flows for Universal Enrollment** had zero automation coverage historically
- This gap has now been **picked up and integrated** into regression work

Current Coverage Status

- IDP Web Registration: Completed
- IDP Login: Completed
- Universal Enrollment:
 - Core flows covered
 - Withdrawal flows newly added

Pipeline Dependency (Key Blocker)

- Unite pipeline is not yet available
- Required to operationalize:
 - IDP Web Registration
 - CSR Withdrawal flows

Until pipeline is enabled, coverage exists but cannot be fully leveraged.

5. API Automation – Program Established (From Zero Context)

Current State

- API automation strategy, standards, and documentation completed
- Baseline regression suites created for priority APIs
- Local setup + process implemented

Key Reality

- No dedicated SMEs were available initially
- Team self-navigated domain, tooling, and dependencies to unblock progress

Governance Shift (Important)

- API testing is **no longer ad-hoc**
 - All API work must flow through:
 - JIRA intake
 - Planned prioritization
 - Regression pipeline enablement
-

6. Performance Testing – Ownership & Enablement

Current State

- Ownership formally picked up by QA
- IDP Login performance flows taken over
- Tooling, access, and KT completed

Known Gap (Explicit)

- **Manual test cases for API & Performance testing do not exist today**
- This is now a **tracked backlog item**, not ignored work

Plan

- Establish automation + pipeline baselines first
 - Then address manual coverage where it adds value
 - Avoid parallel unplanned effort that slows core delivery
-

7. Daily Regression & Governance Model (Now Stable)

What's Working

- Offshore team runs daily analysis (7:00–7:30 AM EST)
- Failure classification + RCA notes prepared before onshore hours
- Onshore focuses on governance, defects, and prioritization

Outcome

- Faster turnaround
 - Reduced noise
 - Repeatable, non-heroic execution model
-

8. Cross-Team & Platform Support (Rising Demand)

Active / Recent Support Areas

- Apache 2.4.x upgrade – smoke & validation support (Stage 2)
- Stage 5 CAT environment testing
- Scrum-of-Scrum participation
- White Cap support (as requested)
- Ad-hoc pipeline validation requests across environments

Leadership Attention Needed – Support Intake Risk

*We are increasingly being pulled into **unplanned validation and smoke testing** without prior visibility or prioritization.*

Risk if unmanaged:

- Core roadmap delivery slows
- Automation work becomes reactive
- Capacity is consumed by last-minute asks

Proposed Direction (Decision Needed):

- All non-emergency support requests:
 - Enter via JIRA
 - Be explicitly prioritized against roadmap work
- Define what qualifies as “**interrupt / urgent**” vs “**planned**”

This is the **single biggest risk to predictable delivery right now**.

9. Leadership Decisions / Asks (Do Not Skip)

1 Priority Lock

- Confirm sequencing:
 - Prime v2 closure
 - Prime v3 pipeline enablement
 - API Performance expansion

2 Intake Reinforcement

- Reinforce **no ad-hoc QA / automation / performance work** outside JIRA

3 Pipeline Enablement

- Support Unite pipeline completion as near-term enabler

4 Support Model Clarity

- Align on how cross-team testing support should be requested, prioritized, and staffed
-

10. Kudos & Team Recognition

- Closed nearly all Prime v2 modules with sign-off discipline

- Addressed missing Prime v3 UE withdrawal coverage proactively
 - Established API and Performance programs without initial SME support
 - Offshore team operating independently with RCA ownership
 - Significant test case growth (+130+) while improving stability and governance
-

11. Bottom Line

This program has **moved from build-out to sustain & scale**.

Execution is **not the bottleneck**.

Governance, prioritization, and intake discipline now determine success.

With leadership alignment on priorities and support intake, the team can close remaining work cleanly and avoid regression debt.