

2. Plan Conversion QA – Release Plan (Phase 1 & Phase 2)

WhiteCap Ascensus Plan Conversion Program

1. Release Plan Overview

This release plan outlines **what we deliver**, **when**, **how**, and **under what dependencies** for the Plan Conversion automation and QA validation effort.

This plan is structured for **executive consumption** (Henry/Mark/Brian) and **practical engineering execution** (you, Pramod, automation QAs, manual QAs).

The program is broken into **two major execution phases + one ongoing manual phase**.

2. Release Goals

Primary Objectives

1. Validate all metadata & tranche mappings for the new WhiteCap plan(s)
2. Confirm backend pipelines & daemons (ACH, Recon, Max Contrib, Flywire, etc.)
3. Validate API correctness (financial transactions, profile, account)
4. Validate CSR flows end-to-end using **existing automation suite**
5. Validate Member flows **post SSO handshake**
6. Validate Kofax ingestion (Enrollment / Deposit / Withdraw / Transfer / Exchange / Maintenance)
7. Validate Statements, Confirms, IRR, tax docs
8. Validate files DB CSR mapping is correct
9. Ensure conversion data before / after is consistent
10. Build a conversion-specific health check suite

3. Release Milestones (High-Level)

Milestone	Target Timeline	Owner	Notes
Metadata availability (PlanIDs, tranches, funds)	Week 0	Backend	Core blocker
Test data generator ready	Week 1	Automation	Required for all CSR/UI tests
CSR automation reconfiguration	Week 2	Automation	High ROI
Initial PlanID smoke execution	Week 2	Automation	Regression minus transactions
API suite updated for new plan	Week 3	Automation	Endpoints must be live
Backoffice feed wiring	Week 3–4	DevOps	File paths + jobs
File automation validation	Week 4	Automation	Price/Recon/Performance
CSR full regression cycle	Week 4	Automation	Core milestone
Member UI smoke (post SSO only)	Week 4	Manual	Handshake validation manual
Kofax smoke	Week 5	Automation	Smoke only
Kofax full schema test	Week 7	Automation	Phase 2
Conversion health report suite	Week 8	Automation	Phase 2
Final execution cycle (Phase 2)	Week 9	Automation + Manual	All systems

4. Phase 1 Release (Weeks 1–4)

Focus: High-ROI Automation + Core System Validation

Phase 1 must deliver fast, stable, high-value automation needed before deep conversion validation.

4.1 Deliverables – Phase 1

A. Metadata & Test Data Setup

- Extract PlanID, tranche IDs, funds
- Create Test Data Generator
- Validate metadata through API + DB
- Map metadata to CSR UI runners

B. API Automation

- Account POST/PUT/GET
- Plan GET
- Metadata GET
- Allocation GET
- Profile/Bank/Contribution/Withdrawal API validations

API ROI = highest must be delivered early.

C. CSR UI Suite Activation

Reconfigure existing CSR suite to support:

- New PlanID
- New tranche IDs
- New fund behavior
- Test users created via API

Deliver a **complete CSR regression run** in Phase 1.

D. Backoffice Jobs & File Validations

- Price File
- Performance File
- Recon File
- Max Contribution
- Account Sync
- Mellon ECC
- Flywire Settlement (initial)

Each job must run at least once for validation.

E. Kofax – Smoke Only

- Enrollment
- Deposit
- Withdrawal
- Transfer
- Exchange
- Case feed

Schema validation will be Phase 2.

F. Member Portal – Smoke Only

Manual team validates **post-SSO**:

- Enrollment initial steps
- Profile
- Contributions
- Withdrawals
- Transfers

Login/MFA remain **manual-only** throughout.

4.2 Phase 1 – Exit Criteria

Item	Criteria
Metadata validated	All metadata fields available + DB verified
API endpoints	All primary endpoints working + automated
CSR regression	80-85% automated run passed
File feeders	Price/Recon/Performance validated

Kofax	Smoke tested without schema failures
Member portal	Manual smoke passed (post-SSO only)

If ANY of these fail do NOT move to Phase 2.

5. Phase 2 Release (Weeks 5–9)

Focus: Medium-complexity automation + deep validations + full Kofax + conversion checks

Phase 2 handles areas requiring deeper analysis and heavy backend validation.

5.1 Deliverables – Phase 2

A. Full Kofax Validation

- All feed types
- Schema validation
- Error folder rules
- Retry logic
- Kofax DB CSR consistency

B. Member Portal Advanced Flows

Post redirect only:

- Ugift
- Rollover
- Transfer Beneficiary
- Change Investments
- Recurring contributions
- Image upload
- Beneficiary management

C. Full Backoffice Feed Validation

- Flywire Final
- ACH Reversal
- Gifting reversals
- Positive pay
- Check register
- Recon check
- Reversal pipelines

D. Conversion Health Validation Suite

This is the MOST CRITICAL PHASE 2 DELIVERABLE:

The suite validates:

1. Plan metadata matches backend definitions
2. Tranche mapping
3. Price & performance reflect correct plan
4. Contributions DB CSR
5. Withdrawals DB CSR
6. Kofax feed ingestion
7. Files DB mapping
8. CSR UI API reconciliation

This suite becomes the final sign-off artifact.

E. Regression Execution

Full automation regression cycle:

- Phase 1 + Phase 2 modules
- Multi-day run
- Backoffice dependencies checked
- File feeds scheduled
- SSO handshakes validated manually

5.2 Phase 2 – Exit Criteria

Item	Criteria
Kofax full	No schema mismatches
Backoffice	All jobs validated for new plan
Member UI advanced	All flows passed manually/automated
Conversion suite	100% green
Regression	95%+ pass rate excluding environment failures

6. Release Risk Management

Risk	Phase	Mitigation
Metadata delays	1	Require metadata freeze milestone before automation work
SSO handshake unstable	1	Manual-only + require environment stability commitment
Tranche mapping changes	1	Build dynamic mapping utility
Kofax feed changes	2	Build schema validation based on lookup tables
File feeder delays	Both	Create mock file pipeline for automation
API defects early	1	Run API smoke first in every cycle
Environment instability	Both	Daily smoke + file feed monitoring

7. Release Artifacts Produced

Phase 1

- Metadata validation report
- API regression report
- CSR regression report
- File validation logs
- Kofax smoke logs
- Member smoke report
- Automation build for new plan

Phase 2

- Full conversion report
- Kofax schema validation logs
- Backoffice final report
- Member UI test report
- Combined regression report
- Final Sign-off Package

8. Deployment Readiness Check (Pre-UAT)

Before UAT starts:

1. Metadata freeze
2. Tranches & funds freeze
3. Kofax feeds validated
4. SSO handshake validated manually
5. All APIs tested for new plan
6. All backoffice daemons validated
7. CSR regression passed
8. Conversion health suite passed

DOD: If any above criteria not met plan not ready.