

6. Release Readiness Checklist & Final Sign-Off Template

1. Purpose

This page defines the **formal readiness criteria**, **cross-team checklist**, and **final sign-off process** for the Plan Conversion release.

Nothing goes forward unless **EVERY** item is green.
This protects you, the QA team, and the entire org from incomplete conversion defects.

2. Release Readiness Summary (High-Level)

Category	Status Requirement
Metadata	100% validated & frozen
API Functionality	100% must-pass on smoke + regression
CSR Automation	Full regression passed, no critical defects
Member Portal	SSO stable + post-login flows validated
Backoffice / File Feeds	All core daemons validated end-to-end
Kofax	Full schema validation passed
Conversion Health Suite	100% pass (mandatory)
Environment Stability	Stage1 + QC4 stable for 5 consecutive days
Blockers	Zero open P1/P0 issues

If any of the above fail **Release cannot proceed**.
No exceptions.

3. Master Readiness Checklist (Detailed)

This is the core of the document.
Each line **MUST** be marked **Pass / Fail / N/A** by the QA Lead before sign-off.

3.1 Metadata Validation

Item	Status	Notes
PlanID loaded correctly	Pass	
Funds mapping correct	Pass	
Tranche IDs validated	Pass	
Age-based roll rules correct	Pass	
Contribution rules validated	Pass	
Withdrawal rules validated	Pass	
UGIFT flags validated	Pass	
Payroll flags validated	Pass	
SSO flags validated	Pass	
Metadata freeze confirmed	Pass	

Release blocked if any Fail.

3.2 API Readiness

API Category	Status
Account POST/PUT/GET	Pass
Contribution/Withdrawal APIs	Pass
Transfer APIs	Pass
Allocation APIs	Pass
Plan/Metadata APIs	Pass
Negative path validations	Pass
Performance stability	Pass

3.3 CSR UI Readiness

Area	Status
Login & permissions	Pass
Overview & AsofBalance	Pass
Graph & balances	Pass
Transaction History	Pass
All Transaction Flows (C/W/E/T/Fee/Ugift)	Pass
Maintenance flows	Pass
Document & Profile flows	Pass
Beneficiaries & Trusted Contact	Pass
Bank info & Payroll	Pass
Fee/Reversal & Aggregation	Pass
Image Upload	Pass
CSR Regression (Full)	Pass
CSR Regression Pass Rate 90%	Pass

3.4 Member Portal Readiness

Area	Status
SSO handshake stable	Pass
MFA tested manually	Pass
Enrollment (post-SSO)	Pass
Contribution flows	Pass
Recurring contributions	Pass
Rollover	Pass
Transfer Beneficiary	Pass
Change Investment Options	Pass
Profile + Image Upload	Pass

3.5 Backoffice / File Feed Readiness

Feed / Job	Status
------------	--------

Price File ingestion	Pass
Performance File ingestion	Pass
Recon File ingestion	Pass
Max Contribution Daemon	Pass
Account Sync Daemon	Pass
ACH	Pass
Gifting Reversals	Pass
Flywire Settlement	Pass
Positive Pay	Pass
Mellon payroll & ECC	Pass

All must be validated in DB + CSR UI.

3.6 Kofax Readiness

Feed	Status
Enrollment feed	Pass
Deposit feed	Pass
Withdrawal feed	Pass
Transfer feed	Pass
Exchange feed	Pass
Case feed	Pass
Maintenance feed	Pass
Gifting feed	Pass
All schemas validated	Pass
Error folder routing validated	Pass

3.7 Conversion Health Suite Readiness

Check Category	Status
Metadata DB reconciliation	Pass
Fund/tranche mapping	Pass
Price & Performance	Pass
API DB CSR mapping	Pass
Transaction routing	Pass
File feed DB CSR alignment	Pass

100% must pass. No exceptions.

3.8 Environment Stability

Requirement	Status
Stage1 stable 5 consecutive days	Pass
QC4 stable 5 consecutive days	Pass

No environment outages	Pass
Daemons running on schedule	Pass
SSO stable for 3 consecutive days	Pass

4. Blocker Criteria

Release CANNOT proceed if ANY of the following exist:

1. **Open P0 or P1** in API/CSR/Member/Backoffice/Kofax
2. **Metadata changes after freeze date**
3. **SSO unstable** for more than 1 day
4. **File feed cron fails**
5. **Kofax schema mismatch**
6. **DB snapshot not taken** before regression
7. **CSR regression pass < 90%**
8. **Conversion suite not 100% green**

5. Final “Go / No-Go” Criteria

The release can proceed ONLY IF:

- All readiness checklists = **Pass**
- No P0/P1 defects
- Metadata freeze confirmed
- Environments stable
- All backoffice feeds validated
- Kofax schemas final
- Conversion suite passed 100%
- SSO stable
- Stakeholders sign off

6. Final Leadership Sign-Off Template

Use this exact table for approvals.

6.1 Sign-Off Decision

Area	Go / No-Go	Comments
QA Automation Lead	Go No-Go	
QA Architect (Pramod)	Go No-Go	
Manual QA Lead	Go No-Go	
Backend Lead	Go No-Go	
DevOps Lead	Go No-Go	
Kofax/Imaging Lead	Go No-Go	
WhiteCap Integration Lead	Go No-Go	
Product Owner	Go No-Go	
Engineering Manager (Henry)	Go No-Go	

6.2 Approval Statement

“The Plan Conversion QA sign-off is complete. All readiness criteria have passed. All participating teams have approved the ‘Go’ decision. This release is now authorized to proceed.”