

QA Automation Team Monthly Report – 03/30/2026

Team / function: QA Automation Team

Report purpose: Summarize monthly team contribution, active workstreams, current focus areas, progress, and next steps using GitLab contribution data plus working updates.

1. Executive Summary

- Team activity spans **V2** transaction expansion, **V3 / Universal Enrollment / IDP** coverage and stability, **performance** flows (IDP forgot username /password, change password), **API / legacy profile** gaps, and **pipeline / cross-team** enablement led by program lead.
- Contribution visibility** should be validated using the **GitLab group contribution analytics** for the a month period.
- Venkatesh** is driving **V2** investment-option and transaction scenarios (CSR/member, exchanges, DCA, allocations) toward **stable nightly** inclusion.
- Dinesh** is expanding **V3 UE / IDP**, reducing **flakiness**, and closing **V3-specific transaction** gaps where behavior differs from V2.
- Priti** is advancing **performance** coverage for IDP-related flows, with progress tied to **authentication / MFA** resolution (coordination with Abhitosh and Nick).
- Sunil completed transfer transaction** coverage (including CSR transfers for multiple legacy plans in nightly); focus shifted to **legacy member profile update** (e.g., email, phone) where CSR profile update already runs nightly.
- Swapnil** is concentrating on **Unite / Entity pipelines**, **API and performance** pipeline integration, **backlog/requirements**, **Stage 5 CAT** smoke, **Stage 2** release suite, **QC4** strategy, and **Empower** integration support—with **Entity V3** sync called out for investigation. working on gathering requirements for Env Pipeline project & microservice testing expansions.

2. Team Contribution Summary

- GitLab:** Use the group contribution analytics report for objective activity over the period: [GitLab contribution analytics \(start_date=2026-02-28\)](#).
- Screenshots:** When **JPG/PNG** exports of GitLab contribution views or charts are saved in this folder, attach or embed them in Confluence and reference them by filename here (see §7 References).
- Qualitative summary (no invented metrics):** Based on the **report link** and expected screenshot usage, **contribution trends** should be described from **visible GitLab activity** (e.g., commits, MRs, authors) when screenshots are reviewed. If exact numbers are not visible, keep narrative **qualitative** only.

3. Team Member Updates

Venkatesh Mallela (Venkatesh.Mallela@ascensus.com):

Area	Detail
Primary area	V2 automation framework
Completed	Stabilization work on custom exchange -related cases already added into nightly regression ; creation of missing scenarios from scratch where the framework previously had no coverage (ongoing through period).
Current work	Investment-option related test cases; CSR and member scenarios where plans allow member actions; positive and negative scenarios across multiple plans; exchange and custom annual exchange cases; DCA-eligible plan investment-option cases; fund allocation / future allocation scenarios.
Next	Continue expanding V2 transaction coverage for legacy plans; keep new additions stable in nightly execution.

Dinesh Kumar (Dinesh.Kumar@ascensus.com):

Area	Detail
Primary area	V3 automation / Universal Enrollment / IDP
Completed	Flaky IDP case fixes (iterative through period); gap identification for V3 vs V2 transaction flows after IDP login.
Current work	Universal Enrollment subsequent plan coverage; missing transaction-related coverage for V3 IDP plans; evaluation of flows after IDP login where screens differ from V2; V3-specific test additions where needed.
Next	Expand V3 only where materially different ; improve IDP stability ; land missing V3 transaction-oriented coverage.

Priti Choudhary (Priti.Choudhary@ascensus.com):

Area	Detail
------	--------

Primary area	Performance testing
Completed	Forgot username performance flow mostly completed ; coordination on authentication / MFA blockers with Abhitosh and Nick.
Current work	IDP forgot password performance flow; change password from member profile ; progressing coverage after blocker resolution.
Next	Integrate flows into the existing Jenkins-based performance job ; prepare for scheduling / recurring execution.

Sunil Godiyal (Sunil.Godiyal@ascensus.com):

Area	Detail
Primary area	API / transaction / legacy profile coverage
Completed	Transfer transaction coverage; CSR transfer cases for multiple legacy plans ; additions integrated into nightly regression .
Current work	Missing legacy member profile update coverage (e.g., email , phone updates); CSR profile update already runs nightly—closing the member-side gap.
Next	Finish remaining legacy profile scenarios; maintain stable nightly execution for transaction-related legacy coverage.

Swapnil Patil

Area	Detail
Primary area	Program lead / pipeline / cross-team coordination / expansion strategy
Completed	Ongoing nightly job review and operating model attention; test requirements and backlog items; support threads with Dong (environment / pipeline), Pramod / Pradha (Empower integration).
Current work	Unite and Entity pipelines; Entity V3 out of sync — under investigation ; API test automation pipeline integration; performance pipeline scheduling ; Stage 5 CAT region smoke suite ; Stage 2 release suite; QC4 automation integration strategy .
Next	Stabilize and expand pipeline-based execution; improve backlog readiness and structured intake; sustain cross-team automation enablement without losing prioritization discipline .

4. Gitlab Contribution report

Contributions per group member

Name	Pushed	Opened issues	Closed issues	Opened MRs	Approved MRs	Merged MRs	Closed MRs	Total Contributions ↓
Nicholas Botvinnik	108	0	0	23	31	40	0	202
Swapnil Patil	36	0	0	5	38	11	1	91
Pramod Gundetty	16	0	0	5	16	5	0	42
Pradha Maligi	25	0	0	8	2	7	0	42
Santiago Rivas	6	0	0	2	18	0	0	26
Venkatesh Mallela	14	0	0	11	0	0	0	25
Priti Choudhary	15	0	0	3	2	0	0	20
Sree Pallavi Ryali	0	0	0	0	16	0	0	16
Dinesh Kumar	8	0	0	2	4	0	0	14
Jazmin De Stefano	9	0	0	3	0	2	0	14
Sunil Godiyal	3	0	0	2	5	0	1	11
Rutuja Ghosalkar	7	0	0	2	0	0	1	10
Alan Maldonado	5	0	0	2	0	0	0	7
Felipe Croce	6	0	0	1	0	0	0	7


Contribution Analytics [Using ClickHouse](#)

Last week **Last month** Last 3 months

Contribution analytics for issues, merge requests and push events since 2026-02-28 00:00:00 UTC


Pushes

273 pushes by 21 contributors.



Merge requests

73 created, 66 merged, 3 closed.



4. Workstream Summary

V2 Automation

- Investment options, CSR/member scenarios, exchanges (including custom annual exchange), DCA-eligible plans, fund/future allocation; stabilization of custom exchange cases in nightly; net expansion of legacy transaction coverage (**Venkatesh**).

V3 Automation

- Universal Enrollment subsequent plans; IDP stability; V3 IDP transaction gaps; post-login flows where UI differs from V2 (**Dinesh**).

Performance Testing

- IDP forgot username (largely complete), forgot password, change password from member profile; Jenkins job integration and scheduling; dependency on auth/MFA resolution (**Preeti**).

API / Pipeline / Integration

- Transfer and legacy profile API/transaction coverage in nightly (**Sunil**); Unite/Entity pipelines, API automation in CI, performance job scheduling, Entity V3 sync investigation, QC4 strategy (**Swapnil**).

Cross-Team Support

- Stage 5 CAT smoke, Stage 2 release suite, Empower integration support, environment/pipeline coordination, backlog/requirements, nightly operating model (**Swapnil** and interfaces with Abhitosh, Nick, Dong, Pramod/Pradha).

Environment pipeline

- Gather all the requirement to identify the mapping between API to UI cases to add as a smoke suite during Env Pipeline project, work with Lead QA & Team Leads to identify the areas. if test cases are missing then add them to regression suite either V2/V3

5. Current Risks / Dependencies

- Pipeline stabilization:** Entity V3 sync; Unite/Entity pipeline health.
- Flaky test stabilization:** IDP-side cases (V3).
- Authentication / MFA blockers:** Performance flow progress (forgot password, change password) tied to resolution.
- Entity V3** out of sync — **under investigation** (may affect execution or reporting until cleared).
- Structured backlog / requirements:** Needed to convert expansion ideas into schedulable, stable work.

6. Next Steps

- Continue **nightly stabilization** for new V2 transaction and legacy profile additions.
- Close **V3 IDP** gaps and reduce **flakiness** where it blocks signal.
- Land **performance** flows in Jenkins and move toward **scheduled** runs once auth/MFA path is clear.
- Drive **pipeline** investigation (especially **Entity V3**) and **API/performance** CI integration decisions.
- Keep **leadership-visible** links: GitLab analytics + Jira boards updated as work lands.

7. References

Item	Location / link
GitLab contribution analytics	contribution_analytics?start_date=2026-02-28
QA Scrum board	Jira QA board 2515
QA Kanban board	Jira QA board 1292