

QA Automation – High-Level Progress Update - Jun 16

 Page is about?

 Purpose:

Below is a *high-level update* to share with *Administration*.

It summarizes all core efforts by the QA Automation team up to **June 16, 2025**, integrating strategic goals, accomplishments, and cross-team support—*positioned for executive visibility*.

Executive Summary

The QA Automation team has been driving **modular, CI/CD-ready automation initiatives** across multiple key workflows within Government Savings. Our focus remains on:

- **Stable test coverage** for high-impact features
- **Regression reliability across releases**
- **Offshore team scaling**
- **Cross-functional QA enablement**
- **Tooling modernization** and tech upgrades

Efforts to **streamline strategy, enhance efficiency, and reduce manual QA risk** are actively progressing, with broad visibility and adoption across adjacent QA functions at Ascensus.

Key Highlights (as of June 16, 2025)

Completed Regression Coverage:

Modules now fully automated and validated in STAGE pipelines:

Module	Status
Account Info Update	Complete
Balance Page	Complete
Legacy Enrollment	Complete
Contributions - CSR	Complete
Withdrawals - CSR	Complete
Web Login - Legacy, Entity, IDP	 In Progress
Web Registration - Legacy, Entity, IDP	 In Progress
UE Enrollment	 In Progress

Reference: [June 16 Progress Summary & Execution Status](#)

Strategic Enhancements & Initiatives

CI/CD Integration & Tech Upgrades

- Upgraded framework to **Selenium 4.1** (latest) - Prime Version 3 to support advanced UE/IDP flows.
- Jenkins pipeline established for Prime platform execution(*Daily regression*).
- Ongoing **Ops collaboration** to extend CI coverage to **Prime Version 3**.

GenAI Enablement for QA Teams

- Conducted **internal workshops** on leveraging Gen AI tools like GitHub Copilot or GPTs for:
 - Test case generation
 - SQL validation assistance
 - Defect triage & RCA summarization

Persistent Systems Collaboration

- Persistent team has been instrumental in:
 - Training sessions for **qTest Insight dashboards & Reporting**
 - Enabling offshore onboarding

Reference: [QA Automation Team Deliverables Overview](#)

Team Expansion & Support

Offshore Team Ramp-Up

- **2 engineers onboarded** (Venkatesh, Sagar)
- Completed KT, environment setup, and are now contributing to:
 - Account info Update
 - Balance Page
 - Web Registration
 - IDP Login
 - Legacy + UE Member Enrollment flows

Consultation Across Departments

- Offering guidance to other QA teams on:
 - Test strategy alignment
 - Data-driven test design
 - Framework reuse (Cucumber/TestNG/Maven)
- Supporting **AGS Analytics**, **Retirement team**, and others for:
 - Framework onboarding
 - Cross-team regression management

Hot Topics

Sardine Performance Testing

- Test window finalized. (Jun 20-26)
- Goal: Create **baseline test plan** and scenarios for CSR site.
- Action item: Need SME (contact personnel) to understand what we have???

Strategic Problem-Solving & Innovations

Area	Initiative/Strategy
Manual Test Overload	Migrating legacy manual flows to automated regression
MFA Automation	Designed hybrid strategies (OTP API, DB, mocks) for universal enrollment and IDP testing
BI Dashboard Validation	Building automated validation framework using Selenium + DB comparison + tools like ICEDQ
Monolith QA Approach	Moving toward modular suite setup and master release suite traceability via qTest

Detailed Plan: [Automation Strategies, Upgrades & Discussions](#)

Reporting & Visibility

- qTest Jenkins sync for test runs is now **active**.
- Insights dashboard **created** for real-time **visibility**.
- Daily automated report is been generated & observed.
- In progress: **failure attribution by Git commit**, **email alerts**, and **Teams/Mail integration** for reporting.
- qTest Insight dynamic & custom configuration training is in progress

Reference Docs

- [QA Automation Team Deliverables](#)
- [Automation Strategies, Upgrades & Discussions](#)
- [Q2 Regression Suite: Scope, Coverage & Roadmap](#)
- [Release 1 Summary – May 14](#)
- [Release 2 Summary – May 28](#)
- [Progress Summary & Execution Status](#)

- [Jira Kanban Board](#)
- [Test Execution Reports – Test NG](#)