

3. QA Automation – High-Level Progress Report (As of July 16, 2025)

 **Executive Summary**

The QA Automation team has made significant strides in enhancing regression reliability, CI/CD alignment, cross-QA reuse, and modernizing test frameworks. Key workflows are fully automated with daily execution pipelines, JIRA integration, and real-time dashboards now operational.

Key Achievements

- Sardine Performance Testing Completed**
[Test Details](#) – Full performance testing round successfully executed and documented.
- Regression Suite Coverage Finalized**
All high-priority modules automated and published:
[Automation Coverage Dashboard](#)
- Migration to Prime Version 2**
Regression now includes Member Withdrawal & Contribution flows migrated from Vespa to Prime V2.
- Prime V3 Library Enhancements**
Shadow DOM/Angular UI support enabled. Major blocker removed for UE Enrollment.
- MFA Automation Strategy Delivered**
MFA support built into framework, allowing secure regression runs without bypassing authentication.
- CI Failure Resolution Embedded**
Fail-safe logic added to pipelines.
[Resolution Strategy](#)
- Plan Expansion in Progress**
Regression framework supports Illinois and other plans apart from NY.
- JIRA Dashboard & Bug Lifecycle**
 - [Live JIRA Dashboard](#)
 - Bug Lifecycle Adopted: New To Do Analysis In Progress Testing Closed
 - [Defect RCA SOP](#)

CI/CD, Tools & Reporting Enhancements

Area	Progress
Jenkins	Daily pipelines active (Prime V1/V2) & Stable; V3 in design/progress.
qTest	Dashboard and Insights live. Folder restructuring done.
TestNG Reports	Integrated for visibility: Latest Reports
GenAI Enablement	Teams using Copilot for triage, test creation, RCA.
Confluence Dashboards	Built for execution summary, automation scope, and module details.

Automation Module Progress Summary

Module	Status	Notes
Account Info Update, Legacy Login, Reg, Enrollment, Maintenance	Complete	
CSR Make a Contribution, Withdrawals	Complete	
Balance Page	In Progress (TestNG config added: stage1-acct-overview.xml)	
Member Contribution	In Progress	Adding: Missing feature
Member Withdrawal	In Progress	Adding: Missing feature
UE Enrollment (Prime V3)	Blocked – Awaiting V3 pipeline setup by Ops Team	

Strategic Initiatives Underway

- **qTest Script Structuring & Archival**

Legacy test cases are being analyzed, deprecated scripts archived, and active ones reorganized for better tracking and cleaner reporting. *(Details can be found [here](#))*

- **Performance Tools Evaluation – NeoLoad**

As an alternative to BlazeMeter/Taurus, NeoLoad is under review for improved UI-based load testing and environment modeling.

- **qTest Insights & Test Integration Fixes**

Actively collaborating with Persistent and Tricentis to resolve analytics/reporting issues in qTest Insights and to fix broken automation test integration.

- **MFA Automation Strategy**

MFA support built into framework, allowing secure regression runs without bypassing authentication. ([Here](#))

Knowledge Sharing & QA Mentorship

- Offshore engineers fully onboarded and contributing.
- Best practices, bug lifecycle, and RCA tracking shared with Retirement and AGS QA teams.
- Framework reuse and test strategy consulting ongoing across departments.

Next Steps

- Finalize **Prime V3 Jenkins Pipeline** (UE scripts).
- Expand plan tags to cover **IL, TX**, etc.
- Complete **MFA automation retrofit**.
- Continue **GenAI + RCA education** across QA.