

5. QA Automation – High-Level Progress Report (As of Aug 12, 2025)

QA Automation – Bi-Weekly High-Level Update

Date: August 12, 2025

Key Achievements (Past Two Weeks)

1. Prime V3 Build & Pipeline Readiness

- Successfully separated repositories into dedicated projects (api-test-automation, prime-test-automation, automation, automation-shared-resource).
- Established new folder structures and communicated rollout to all stakeholders.
- Prime V3 pipeline structure prepared to support regression, API, and performance testing.
- Ops team actively working on enabling regression pipeline for UE & IDP flows.

2. Regression Suite Expansion & Stabilization

- Added multiple test cases for **UE Enrollment** and **IDP Login** (to be integrated once V3 regression pipeline is live).
- Enhanced regression suite to include additional scenarios for existing plans and negative testing coverage.
- Migrated **Member Contribution** & **Withdrawal** flows from Vespa to Prime V2, now MFA-enabled.
- Addressed flakiness in contribution/withdrawal modules via dynamic XPath updates and improved synchronization.

3. MFA Automation

- Implemented **organic MFA testing** by retrieving OTP directly from DB without disabling MFA accounts.
- Validated secure end-to-end flow for both legacy and Prime platforms.

4. Performance Testing – Sardine

- Completed initial performance testing and baseline reporting using BlazeMeter.
- Standardized framework for future performance runs and integrated dashboards for monitoring.

5. Process & Documentation Updates

- Updated onboarding documentation for automation engineers.
- Initiated **test case review process** with SMEs (Phuong & Tae) to ensure quality and relevance of automation coverage.
- Enhanced bug lifecycle handling with CI failure RCA integration in pipelines.

6. GIS Delivery Project Clean-Up & Optimization

- Started **archiving existing GIS delivery projects** where manual test cases are cluttered due to copy-paste duplication.
- Designing a **new folder structure** and standardized **Master Suite** approach for procedural/modular test case creation and reuse.
- Clean-up is in progress and targeted for completion **by end of this week**.

7. Tooling & Cross-Team Collaboration

- Continued NeoLoad evaluation as a potential enhancement/replacement to BlazeMeter.
- Collaborating with Persistent & Tricentis to improve qTest Insights reporting and automation integration.
- **Conducted GenAI/Copilot enablement sessions for QA teams to improve RCA writing, test generation, and triage efficiency.**
- **Offshore team actively leveraging GenAI/Copilot in daily work — recent examples include:**
 - Venkatesh and Sagar using it to resolve a complex flaky test case with a dynamic XPath fix, improving framework stability.
 - Using GenAI to generate dynamic SQL queries for automation framework to fetch complex, scenario-specific test data, improving execution reliability and reducing manual query writing time.

Upcoming Focus Areas

- Finalize **Prime V3 UE Enrollment** regression execution once Ops pipeline is ready.
- Add **more test cases to existing regression suite, add more plans & negative scenario is high priority** for the team
- Expand regression coverage to **ABLE** and other new plans.
- Roll out **QAC Lab** – a structured QA onboarding and training hub.
- Complete GIS manual test case clean-up and implement Master Suite folder structure.
- Implement enhanced reporting in qTest dashboards. (in-progress)
- Increase GenAI usage across automation design, triage, and RCA creation.