

6. QA Automation – High-Level Progress Report (As of September 3, 2025)

Key Achievements (Past 2–3 Weeks)

Area	Achievements
Regression Suite Stabilization & Expansion	- Regression suite expanded with negative test cases and IDP/non-IDP coverage.- Replaced failing plans (e.g., NY) in daily suite to address IDP migration-related failures and flakiness.- Stabilized execution for plans like IL and ABLE.
Test Case Review & Plan Expansion	- Collaborated with SMEs (Phuong, Tae) to finalize additional scenarios and plans.- Coverage extended for legacy, ABLE, and IDP/non-IDP plan flows.
Regression Suite Structuring	- Folder structure standardized in qTest.- Legacy and outdated test cases archived.- Handoff initiated to Nick for ownership.
Reporting Enhancements	- Daily qTest reports enabled.- Summary dashboards auto-generated and shared with team.- Tricentis/Persistent collaboration to fix dashboard/reporting issues.
MFA Integration	- Integrated MFA login into regression flow (Member login, Contribution/Withdrawal).
Sardine Performance Testing	- JMeter test integration with BlazeMeter dashboards.- Baseline versioning implemented for consistent performance comparison.
CI/CD Progress (GitLab)	- Collaborating with DevOps to finalize Prime V3 regression pipeline.- Goal: Unified daily suite with UE/IDP support.
QA Enablement	- QAC Lab syllabus finalized and published.- QA Onboarding Hub in progress with technical, domain, and business flow content.

In Progress & Upcoming

Area	Work Items
Prime V3 CI/CD	- Finalizing pipeline setup to support daily UE and IDP login automation.
V3 New Regression Suites	- Creating full regression suites for Prime V3 flows.- Focused modules: UE Enrollment, IDP Login, Contribution, Withdrawal.
QA Onboarding Hub	- QA documentation hub in Confluence under development.- Includes syllabus, training flow, checkpoints.
Test Case Cleanup	- Ongoing archival of manual test cases in GS delivery.- Structured cleanup in qTest continues. Nick will take over this section
Cross-Team Support	- Persistent team to assist with Jira dashboards, sprint reviews, and administrative efforts.- KT planned for reporting setup handover from Swapnil.

Improvement Areas

Area	Action Plan
Reporting Cadence	- Automating delivery of daily/weekly test status reports.
qTest Administration	- Need SME or Scrum Master support for admin-level tasks.
KT & Load Balancing	- Transitioning dashboard/reporting work from Swapnil to broader QA team.