

Ability to maintain test accounts in production

Description

Both our partners and internal teams encounter cases where maintaining test accounts in production would be beneficial. For our teams, we need to spot check certain releases in production to ensure a successful deployment. For our partners, they desire the ability to validate in production if they see an odd behavior. Finally, our partners expect their test accounts to persist past data refreshes.

This all points to a need for test accounts to be maintainable in production. Main considerations are around reporting (these accounts can't show up in reports), transaction processing (these are fake, don't send any transactions out of the system), possible fraud implications (how to keep them from triggering).

Discovery 2/11/26:

Key Deliverables:

- Support Client/Partner Test needs
 - Test in new CAT (Stage 5)
 - Example - Vanguard will lose test accounts with the refresh of CAT, if they live in production they would be cloned down.
 - Test/Validate in Production
 - Sardine blocks test accounts.
 - security app testing
- No human in the loop
 - bypass fraud checks.
- Limitations
 - not allow to process any money but can be tested.
- Test Accounts will be copied down to non-production with refreshes (CAT)
 - Remove from anonymization process
- Scope:
 - Hope is to analyze and implement, but if not feasible spin off another ticket.
- Vanguard wants ~50 accounts so assume 50 per partner.

Status	Prioritization
Project Details Provided?	No Project Details Provided? selected
In Service Date	
Progress	0% completed
Is Discretionary	No
Release	 ACS-R-510 Engineering
Assigned to	 Default (Unassigned)
Department Requesting	Technology & Architecture
Date range	02/16/2026 — 03/16/2026
Fixed Date Project	No
Initiative	
IT Investment Category	No IT Investment Category selected

Value/Impact:

- Test accounts created in production and copied to non-production with refresh process.

Scope/Reach (how many users impacted?):

- Partners / Internal Test Teams (10s-100s)

Confidence (of above two):

- High

Team Needed/Effort (sprints):

- App Architecture
 - System Analysis - 2 sprints
 - Design - 1 sprint
- Data
 - DataOps - Test Data Management - analysis 2 sprints, implementation TBD
 - DW - Test account filtering out - TBD
 - ETL jobs
- IOS - Data anonymization
- DBA - Data refresh

Complexity:

Due Date / Drivers:

- Empower in March / April (live June)
- Vanguard re-engaging March / April timeframe

Additional Context/Shaping Topics:

- Question: How do we identify test accounts? (determine through architecture)
- Question: How do we ensure these do not get picked up in reporting / batch flows?
- Transactions need to be figured out
- If the scope grows here, we will have to revisit.
- Avoid change as much as possible.
- Not only used for partner testing, and internal testing but for security app testing

Company	No Company selected
Integrations	No integrations
Jira Link	
Tags	TechDiscovery021126
AGS Scrum Team	No AGS Scrum Team selected
Softcap	No Softcap selected
Record Reconciliation...	
Product value	💰 100
Domain alignment	Universal Platform
Source of Request	Henry Dittmer
529 Program Priority	
Department Head Priority	No Department Head Priority selected
Department Dependency	No Department Dependency selected

Requirements

There are no requirements for this feature yet.

Related

Linked records 3

Relationship	Record	Status
Has research in	ACS-I-2329 Ability to maintain test accounts in production	Promoted to a Feature
Depends on	ACS-5130 Ability to maintain test accounts in production (Arch App)	Ready for Shaping
Depends on	ACS-5131 Ability to maintain test accounts in production (Arch Data)	Cancelled

Research Concepts



Spark creativity

Add notes and whiteboards to kick off the creative process.

Ideas Total Votes 1 | Total Organizations 0

Strategic Category	Stability & Scalability
Corporate Goals	Investing in the Foundation
Impact	Faster, less risky validation in prod during releases. Happier partners who can test before and after data refreshes
Current Functionality	We create then try to destroy accounts prior to processing. Also data refreshes delete partner data
Desired Release Date	2025 - Q3
Desired Functionality	See the description
Risks and Obstacles	Loss of test accounts, inability to test in production w/o disruption
Legal Requirements	
Products & Platforms	529, ABLE and SFRP
Plan/Program Name	All 529 Plans
AGS Saver Phase	No AGS Saver Phase selected

Idea	Portal links	Status	Votes	Organizations
 ACS-I-2329 Ability to maintain test accounts in production	This idea is not visible in ideas portals. You can change this by clicking on the idea and going to the portals tab.	Promoted to a Feature	1	0

Requests



Themes

Add themes to group and find ideas related to a topic.

Perspectives



Aha! Discovery TRY

Manage customer interviews, uncover key product insights, and link them to your roadmap.

Try free



Ideas Advanced TRY

Quickly run polls to validate your plans.

Try free

Additional Scrum Team... No Additional Scrum Team Assigned selected

Project Manager

Component No Component selected

Complexity No Complexity selected

Estimated Number of...

Development Timeframe No Development Timeframe selected

Expected value

Vendor Requirement

Realized Value

Product Manager Rank

Feature Rank

Product Status

Targeted Due Date

Due Date Driver No Due Date Driver selected

Total Story
Points

Parent Project

Delivery
Commitment

No Delivery Commitment selected

Architecture
Analysis -...

Feature Created

Architecture
Analysis - Data

Feature Created

BI Analysis

No Feature Needed

DataOps
Analysis

Review Needed

DevOps
Analysis

Review Needed

DW Analysis

Review Needed

UX Design
Analysis

No Feature Needed

UX Eng
Analysis

No Feature Needed

Enablement
Planning

Total Logged
Time

Estimated
Sprint Hours

Monthly
Release

No Monthly Release selected

Client Service
Impact (CSR)

No Client Service Impact (CSR) selected