

# Team Cosmos — Sprint 26.07 Review 4/28/26

**Sprint Dates:** April 15 – April 28, 2026

**Sprint Goal:** The goal is to further reduce security exposure by resolving critical issues.

---

## Business Value Delivered This Sprint

This sprint focused on closing situations where users could be unintentionally redirected, actions could be triggered without their intent, or the application could expose data it shouldn't.

---

## What We Accomplished This Sprint

### Critical Impact Vulnerability Categories Addressed

The team remediated large, high visibility groups of critical issues (**in total 17 critical issues**) that commonly surface in audits and security reviews:

- **Foundation Bigdata Module:**  
**13 Critical** severity issues resolved  
*Reduces the risk triggered by open source vulnerabilities by framework upgradation for Foundation Bigdata module.*
- **Foundation Web Module:**  
**4 Critical** - severity issues resolved  
*Reduces the risk triggered by open-source vulnerabilities by framework upgradation for Foundation Web module.*

These categories represent widely known and commonly tested risk areas, so closing them materially improves the application's security posture.

---

## Overall Security Progress (Cumulative View)

- **Initial detections identified:** ~5,360
  - **Validated outofscope exclusions:** 511
  - **Resolved to date:** ~3,102
  - **Remaining remediation scope:** ~1,613
- 

## Next Sprint Focus (Sprint 26.08)

### What We're Targeting Next

Beginning next sprint, the team will start Critical vulnerability remediation, focused on the foundation & UII-529 sub-modules in UNITE.

Critical finds count currently at 127 where 77 are related to UNITE.

Planned for next sprint:

- For the upcoming sprint, **22 critical dependency-related issues** are planned for remediation across the following modules:
  - unite/foundation/backoffice
  - unite/foundation/manager
  - unite/foundation/access
  - unite/uii529/web
  - unite/uii529/web/gsp
  - unite/uii529/library/acceptance
  - unite/uii529/dataaccess/statecontribution
  - unite/uii529/dataaccess/gsp

The remediation effort is primarily focused on addressing known security vulnerabilities and compatibility risks through upgrades and fixes aligned to:

- Spring Framework
- Log4j
- Jackson
- Apache Avro
- A limited subset of CommonsCollections
- Struts Framework

This sprint aims to reduce overall security risk, improve dependency hygiene, and ensure continued platform stability and compliance across foundation, UI, and data access layers.

- QA

- Running v2 end to end regression suite for critical issues.
- Implementing automated testing for Authorized Individual for entity owned accounts.
- Implementing automation testing as suggested by Swapnil Patil

These were selected because they:

- Have clear and wellunderstood upgrade path
- Can be addressed without introducing architectural instability

-----

## Sprint 26.07 – Security Remediation Review

Team Cosmos

### Sprint Goal

Continue systematic reduction of security risk, with a specific shift toward **Critical remediation in core application components**.

### What We Delivered This Sprint

- 17 Critical vulnerabilities resolved

### Critical Remediation Breakdown (This Sprint)

| Area / Module         | Critical Issues Resolved | Impact                                                       |
|-----------------------|--------------------------|--------------------------------------------------------------|
| Foundation – Big Data | 13                       | Reduced risk in shared data processing and platform services |
| Foundation – Web      | 4                        | Strengthened security posture in userfacing workflows        |
| <b>Total</b>          | <b>17</b>                | Foundational risk reduceduction                              |

### Overall Security Progress (Cumulative)

| Metric                      | Count   |
|-----------------------------|---------|
| Total findings identified   | ~5,360  |
| Validated out of scope      | 511     |
| Resolved to date            | ~3,100+ |
| Remaining remediation scope | ~1,600  |

### Next Sprint Focus – Sprint 26.08

#### Planned Direction

- Targeting **~22 additional Critical issues**
- Focused on **core frameworks and shared libraries** used broadly across the platform
- Selected for:
  - Clear upgrade paths
  - High riskreduction impact
  - Minimal architectural disruption

- Discuss remediation plan for security issues related to DevOps
  - Coordinate with UP teams to coordinate on timing of fixes and regression testing against team capacity
-