

Team Mavericks Sprint Review 26.08

1. Sprint Goal Review

Sprint Goal:

Complete Mock 2 according to timeline

. **Status:** Achieved

Explanation: ILSC choice deconversion is scheduled to be completed during the weekend of June 12th.

2. Key Deliverables & Issues Addressed

Key Features:

- **ILSC Deconversion- Mock 2**
 - Test when Deconversion flag = Y
 - Research/Test Flag Functionality - Changes if needed
 - Combined Vestwell Data Fixes for Review
 - Disable New Employees - PI - 5/1
 - Test Data Scripts - STG5
 - Paychex Research to reject new employees and updating employee information
 - Remove Test Accounts / Test Employees from Files
 - Vestwell Q&A Sprint 26.8
- **ILSC Statement and Tax forms deconversion**
 - Index File - Create Tax Form File
 - Index File - Qrtly Statements Form File
- **ILSC Image deconversion**
 - Copy and Export / Test in Prod - Documentum Cabinet
- **CA Roadmap - Mass EE Employment Status Updates**
 - Create Pop Up - Front End (Inactive -> Active)
 - Bulk Activate - Update Astro on Apply Change (Inactive -> Active)
- **Productions Support**
 - SME for Gryffindor SFRP Sardine work - **Satish/Suma**
 - Stage 2 testing for Gryffindor
 - Coordinated the point release and merged code
 - Verified in Production
 - High priority adhoc RT report requests - **Arockia**
 - Point Release to remove Access Code request for EE registration

QIPs:

- **N/A**

Escape Defects Resolved:

- **N/A**

3. Changes Users Will See in Production

- Next SFRP release is **May 1st**
 - CSR External California Role
 - IL Deconversion - Disabling the following functionality
 - Add Employee buttons from Employer UI
 - Select Payroll Provider
 - Employer Registration
 - Self-Registration
 - Adding ILSC Deconversion Banner messages

Live Demo/ Video Overview:

- Banners for IL deconversion - **Suma**

Automation:

- N/A due to deconversion work

4. Continuous Improvement

- Continue to include members of other teams that we are dependent on in daily standup for updates

5. Roadmap Update and What's next

Focus for next sprint

- ILSC Deconversion
 - Prep for Mock 3/Dress Rehearsal
- PI - Allow Push funding

Future sprints:

- ILSC Deconversion
 - Mock 3/Dress Rehearsal - May 22
- ILSC Image Deconversion
- ILSC Statement and Tax form deconversion
- CalSavers Exemption flow changes
- Payroll Provider FTP Connection