

Government Savings Automation Assessment

Review Findings - Rebuild & Verification

Prepared by: Swapnil Patil
QA Automation & Quality Program Lead, Government Savings

Assessment Date: July 20, 2026

Rebuild validated: July 21, 2026

Version: 1.1

Classification: Confidential - Internal Use

Purpose

Independent rebuild review of the Government Savings automation coverage assessment prior to 2026-07-21 leadership distribution. Identifies contradictions, corrects headline metrics, and separates verified from pending evidence.

Executive Findings

ID	Severity	Finding	Resolution
F-01	High	Mobile 2 100% claim corrected	Prior 24/24 superseded by leadership 22/25 (88%). Projected 24/25 (96%) pending sign-off.
F-02	High	Mobile 1 verified baseline retained	1/27 (3.7%) verified; 6/27 code-implemented pending QC4/Stage1 evidence.
F-03	Medium	GitHub Actions wording corrected	Dashboard slice externally validated; not equivalent to absent implementation.
F-04	Medium	CI gate terminology corrected	Scheduled hard-fail is not a merge/deployment gate without pipeline rule evidence.
F-05	High	No GS-wide %	Enterprise percentage remains undefined by design.
F-06	Low	COPACS scope unknown	No automation repository identified in reviewed set.

Contradictions Resolved

ID	Topic	Corrected claim	Status
C-01	Mobile 2 coverage	Verified: 22/25 (88.0%) · Pending sign-off: 24/25 (96.0%) projected	Corrected
C-02	Mobile 2 superseded	88% remains verified leadership baseline; 96% is pending only	Corrected
C-03	Mobile 1 coverage	Verified: 1/27 (3.7%) · Implemented pending: 5 endpoints (potential 6/27)	Corrected
C-04	GitHub Actions	Dashboard vertical slice externally validated; module expansion in progress; workflow repo not in audit clone	Corrected
C-05	CI "hard gate"	Scheduled regression - hard-fail on run; not verified MR/deployment gate	Corrected
C-06	V2 recurring	Automation exists; recurring schedule Unknown	Corrected
C-07	Metadata API scope	Metadataweb module on schedule; other universal modules manual only	Clarified
C-08	ASTRO recurring	Automation exists; recurring execution not verified	Clarified
C-09	Backoffice vs nightly	Large inventory; active nightly subset unverified	Clarified
C-10	COPACS	COPACS - scope Unknown; no validated automation identified	Clarified
C-11	JaCoCo/Sonar	Application source-code coverage: partial on services; not QA business metric; no Sonar gate	Clarified

Approved Leadership Narrative

The team has meaningful automation across Government Savings. The current limitation is not the ability to build automation; it is establishing a consistent, traceable coverage model across Jira, qTest, repositories, and CI execution. We can report verified platform-specific metrics now, but we should not publish one GS-wide percentage until the denominators and pipeline evidence are governed.

Recommendations

1. Retain 22/25 (88%) as verified Mobile 2 leadership baseline until sign-off path completes.
2. Complete Mobile 2 GitLab nightly (QA-1405) before claiming execution or gate coverage.
3. Report Mobile 1 as 1/27 verified with sprint progress tracked separately.
4. Provision read-only qTest/Jira/GitLab API access for automated register.

5. Do not regenerate DOCX headline numbers without updating verified-metrics-register.csv.

Artifacts Reviewed

Primary assessment folder: government-savings-automation-assessment/ (verified-metrics-register.csv, business-coverage-register, contradiction-resolution-ledger.md, pipeline-job-inventory.csv, and linked repository evidence).

Document Control

Version	Date	Author	Changes
1.1	July 21, 2026	Swapnil Patil	Formatting refresh; contradiction table; severity shading