

AM Squad Teams summary – Work Summary

QA Automation continued progress across **V2 transactions**, **V3 UE/IDP**, **performance**, **API/legacy profile**, and **pipelines / cross-team** work this month; validate contribution detail using the **GitLab contribution report** (start **2026-02-28**) and the screenshots attached above.

- **Venkatesh:** V2—investment options, CSR/member scenarios, exchange/custom annual exchange, DCA-eligible and allocation cases; stabilizing custom exchange in nightly; adding missing scenarios from scratch.
- **Dinesh:** V3 UE subsequent plans, IDP flaky fixes, V3 IDP transaction gaps, post-IDP flows where UI differs from V2.
- **Preeti:** Performance—IDP forgot username (mostly done), forgot password, change password from profile; worked through auth/MFA blockers with Abhitosh and Nick; targeting Jenkins scheduling next.
- **Sunil:** Completed transfer + CSR transfer coverage for multiple legacy plans (nightly); now legacy **member** profile updates (email/phone) to complement existing CSR profile nightly coverage.
- **Swapnil:** Unite/Entity pipelines (Entity V3 sync under investigation), API + performance pipeline integration, backlog/requirements, Stage5CAT smoke, Stage2 release suite, QC4 strategy, Empower support with Pramod/Pradha, env/pipeline with Dong, nightly operating model.

Next: Stabilize pipelines (especially Entity V3), reduce IDP flakiness, finish performance Jenkins integration, close legacy member profile gaps, and keep new coverage **stable in nightly**.

Links: [GitLab contribution analytics](#) · [QA Scrum](#) · [QA Kanban](#)