

QA Automation – High-Level Progress Report - Jul 02

Purpose:

*Below is a **high-level update** to share with **Administration**.*

*It summarizes all core efforts by the QA Automation team up to **Jul 1, 2025**, integrating strategic goals, accomplishments, and cross-team support—**positioned for executive visibility**.*

Executive Summary

The QA Automation team continues to deliver significant progress toward achieving full CI/CD-ready regression coverage and framework scale-up across the Government Savings program. We've streamlined daily regression governance, enabled real-time visibility, and improved QA operations through automation, tooling, and cross-team knowledge sharing.

Key Achievements (Since June 10, 2025)

- **JIRA Dashboard Setup** completed — live and visible to stakeholders.
- **qTest Insights Dashboard** enabled — execution and traceability are operational.
- **Bug Handling Process Redesign** implemented:
 - CI/CD branch lock with strict resolution or revert deadline (by 10 AM EST).
 - Full policy documented and aligned with Henry's direction.
- **End-to-end process automation for daily regression handling** is in progress and will be live soon.
- **Automation suite on track to complete coverage for all targeted modules by end of current sprint.**
- **UE test scripts in progress**; blocked pending **Prime V3 pipeline setup** (Marsel leading).
- **Sardine Performance Testing** underway — first round of load tests scheduled **by Thursday**.
- **QA Best Practices Enablement** continues across multiple teams.

Modules – Automation Coverage Snapshot

Module	Status
Account Info Update	Complete
Balance Page	Complete
Legacy Enrollment	Complete
Contributions – CSR	Complete
Withdrawals – CSR	Complete
Web Login (Legacy, Entity, IDP)	In Progress
Web Registration – IDP	In Progress
UE Enrollment	In Progress (blocked by Prime V3 pipeline)

Strategic Enhancements & Initiatives

- **Selenium 4.1 Upgrade** applied to support Prime workflows.
- **Jenkins pipeline** active for Prime STAGE1; **CI extension pending for V3**.
- **Daily CI fail-handling automation logic** being embedded into pipeline.
- **Persistent support** ongoing:
 - Training offshore team.
 - qTest Insights setup and dashboard strategy.
- **GenAI Knowledge Enablement**:
 - Educating QA on Copilot/GPT for test generation, triage, RCA writing.

Performance, Innovation & Strategic Focus

Area	Action
Sardine Performance	Test plan in place; executing first runs this week.
MFA Testing Strategy	Hybrid automation strategy (API, DB, mocks).

BI Testing Framework	Selenium + SQL + ICEDQ model for report-to-DB validation.
Manual-to-Auto Shift	Conversion in progress with master suite tracking in qTest.
Folder Restructuring	qTest Folder Plan Finalized — modular, reusable, and plan-tagged.

Reporting & Visibility

- **JIRA Jenkins qTest** traceability in place
- **Real-time dashboards operational** for execution, automation %, and failures
- Daily test status with pass/fail ratio being generated
- Git commit attribution, email/Teams alerts under implementation

Ref: [Test Execution Reports – TestNG](#)
Ref: [JIRA Kanban Board](#)

Knowledge Sharing & Team Growth

- **2 offshore engineers** onboarded and contributing.
- **Cross-QA mentorship ongoing** — AGS, Retirement, and other QA teams onboarded to framework reuse.
- Test strategy documents, folder policies, and automation guides being standardized across all QA teams.

Next Steps

Item	Owner
Complete full automation of all modules	QA Automation
Enable Prime V3 Pipeline (for UE)	Ops Team (Marsel)
Finalize Sardine Performance Test Run	QA/Perf Team
Launch CI-integrated bug resolution loop	QA + DevOps
Share framework + dashboard guide with all QA	Swapnil