

4. QA Automation – High-Level Progress Report (As of July 30, 2025)

QA Automation – High-Level Progress Report (As of July 30, 2025)

Key Achievements

1. Ongoing Stabilization of Regression Test Suite

- Daily regression runs continue across core modules and plan variations (NY, IL, ABLE, etc.).
- Actively observing results to detect flakiness, instability, or failures.
- Bugs and automation failures are triaged promptly and tied into RCA & bug lifecycle workflows.
- Missing coverage and new feature flows are continuously added to strengthen regression.
- Stabilization of daily regression is prioritized to support bug triage and feature validation.

2. Performance Testing – Sardine Application

- Performance testing completed and standardized for *Sardine*.
- Integrated BlazeMeter dashboards with baseline reporting for future comparisons.
- [Details here](#)

2. Organic MFA Automation for Member Login

- Secure, MFA-enabled automation implemented without bypassing real login.
- Team members Venkatesh and Sagar contributed working test cases; will be added to regression suite by week's end.

3. Test Case Plan Expansion & Approval

- New requirements under review, working with Phuong & Tae for approval on test cases & scenarios to add daily regression.
- Offshore team to begin adding automation & execution post-approval.

4. Prime Version 2 Migration

- Member Contribution & Withdrawal flows successfully migrated from Vespa to Prime V2 using new MFA technique.
- Withdrawal added to daily regression coverage, Contrib will be added sooner to Daily suite. [Test Scenarios & Modules](#)

5. QTest Enhancements & Clean-Up

- Manual test case folder restructuring proposed and in implementation.
- Archival process underway for unused scripts; training plan being rolled out to scrum teams.

6. CI/CD Reliability & Fail Handling

- Working on Prime V3 CI/CD with DevOps team
- Fail-safe handling for regression failures integrated in pipeline.
- [CI Failure RCA & Automation](#)

7. Cross-Team Collaboration & Knowledge Sharing

- Ongoing collaboration with Persistent & Tricentis on QTest Insight dashboar/reporting and automation integration issues.
- Offshore/onshore QA training and QAC Lab structure being finalized for new team members.

8. Strategic QA Tools Evaluation

- NeoLoad under evaluation as a potential replacement/enhancement to BlazeMeter.
- Performance framework being standardized for upcoming modules.

QA Enablement Across GS Delivery – Ascensus-Wide Initiative

- **Offshore/onshore QA training and QAC Lab structure** being finalized for onboarding and scaling new team members.
- A **standardized QA syllabus** is under development, covering **technical training, domain knowledge, and business workflows**.
- Goal: Enable consistent onboarding, faster ramp-up, and cross-functional QA contribution across the enterprise.

Upcoming Focus

- Finalizing **Prime V3 UE Enrollment** regression (pending Ops pipeline).
- Enabling regression for **Able** and other new plans.
- Setting up **new QTest dashboards** with enhanced reporting.
- Launching structured **QAC Lab** and learning hub for QA enablement.
- Expanding **GenAI & Copilot usage** across automation for triage, RCA, and script creation.