

06. **DRAFT** QA Automation Team: 4-Week Execution Roadmap for New Sr. Automation Engineer



Page is about?

Start Date: TBD

Goal: Enable the new Sr. Automation Engineer to onboard, setup, deliver on sprint automation goals, or may be integrate with CI/CD pipelines, contribute to daily regression execution & reporting, and implement automation best practices by **end of around 4 weeks**.

Team Members:

- 1. Venkatesh Mallela (Sr. Automation Engineer - Persistent)
- 2. ABC XYZ (Sr. Automation Engineer - Persistent)

Overall Objectives (First 4 Weeks)

Focus Area	Deliverables
Environment Setup	Local Admin Access, GitLab clone, IntelliJ/Eclipse config, test environment setup
Tool Familiarization	qTest-JIRA workflows, automation framework, execution model
Application workflow understanding	Recorded KTs are available
Manual Test case execution	To understand end to end flow refer qTest TC to execute manually
Sprint Automation	Build automation test cases for IDP login, Web Reg, NY login, Contribution, etc.
Defect Lifecycle	Log, triage, retest flows in JIRA/qTest
CI/CD Readiness (*may be)	Help implement automation trigger, failure alerting, and bug auto-assign
Daily Regression Ownership	Take lead on failure triage and reporting by Week 3
Reporting & Dashboards	Build Jira dashboard widgets + qTest test reporting
Buddy QA/Scrum teams Engagement *	

Week-by-Week Breakdown

Week 1: Setup, Tools, and Workflow Familiarization



Resource Velocity

1. Swapnil

a. PTO: Fri 05/02 & Mon05/05

2. Venkatesh M. (Wed 04/30 to Tue 05/06)

- Start date: Apr 30, 2025
- Indian National Holiday on: May 1, 20255
- PTO: No scheduled PTO

Est. Total Hours: 35–40 hrs.

Deliverables:

- Complete access setup (Local Admin Access, GitLab, IntelliJ, Jira, qTest, Jenkins)
- Review team charter, GS QA Playbook, and squad documentation
- Go through existing recorded KT Sessions on Unite workflows, & schedule walkthrough for current code structure
- Clone project repo and build locally
- Execute a couple of test suites locally/manually and understand the logs & how the Automation F/W is design
- Read existing automation framework architecture
- Attend QA syncs, Stand ups & refinements
- Create/Update Jira Board & Confluence tasks accordingly

Assignments:

- Watch onboarding video walkthroughs

- Confirm automation environment setup (E2E test run locally)
- Join walkthrough call on JIRA board + qTest execution
- Review all test cases already logged for current sprint features

Week 2: Feature Automation Development + Framework Contribution



Resource Velocity

1. Swapnil
 - a. PTO: Fri 09, Mon 12, Tue 13
2. Venkatesh M. (Wed 05/07 to Tue 05/13)
 - PTO: No scheduled PTO

Est. Total Hours: 35–40 hrs.

Deliverables:

- Run Manual workflow to understand how this modules works end to end for (Refer qTest Scripts):
 - IDP Login
 - Web Registration
 - NY Plan Legacy Login
- Review coverage gaps and propose regression cases
- Understand & document framework utilities
- Add more qTest Scripts to cover recommended areas, Link test cases to requirements in qTest
- Get test cases reviewed & approved by SMEs or Architects per module like for IDP => Dharmendra & Pramod
- Create/Update Jira Board & Confluence tasks accordingly

Assignments:

- Create JIRA sub-tasks for each automated test
- Add @AutomationStatus field in qTest
- Prepare pull requests and commit to GitLab
- Participate in bug triage for test failures if any
- Document automation in qTest Related Test Automation field

Week 3: Regression Ownership, Defect Flow & Dashboard Setup



Resource Velocity

1. Swapnil
 - a. PTO: Fri 16
2. Venkatesh M. (Wed 05/14 to Tue 05/20)
 - PTO: No scheduled PTO

Est. Total Hours: 35–40 hrs.

Deliverables:

- Implement automated test cases for:
 - IDP Login
 - Web Registration
 - NY Plan Legacy Login
- Create regression suit (Swapnil) & Own daily regression triage
- Create CICD to run this upgraded Regression suit (Swapnil + DevOps)
- Create/update defects in Jira linked to failing test runs
- Implement Jira dashboard:
 - Defect metrics
 - Regression status
 - Test execution health
- Build qTest Insights reports for test coverage (Swapnil + Santiago to triage performance issue on qTest Insight)
- Start looking into Automation of 'contribution + account info update' flows

Assignments:

- Finalize automation coverage for assigned epic
- Track escaped defects & backfill traceability
- Collaborate on building failure alert rules (email/slack)
- Identify test case candidates for CI/CD trigger

Week 4: CI/CD Integration + Feedback Loop & KT Prep



Resource Velocity

1. Swapnil
 - a. PTO: No scheduled PTO
2. Venkatesh M. (Wed 05/21 to Tue 05/27)
 - PTO: No scheduled PTO

Est. Total Hours: 35–40 hrs.

Deliverables:

- Pair with DevOps for Jenkins/Azure DevOps pipeline test triggers
- Validate automation in multiple environments (QA/Stage/Mock)
- Strategy to manage Dynamic Data
- Strategy to migrate test cases from V2 to V3 selenium 4
- Setup Teams notifications for failing tests
- Create KT document for one module or feature
- Create visual regression report (pass %, test case list, defects)

Assignments:

- Finalize regression bucket for sprint closure
- Propose framework improvements or refactor
- Present learnings & recommendations in QA Demo/Retro
- Document "Daily Execution & Triage SOP"

Ongoing Responsibilities After Week 4

- Maintain & enhance existing automated test cases
- Drive sprint regression coverage
- Mentor mid-level or new SDETs
- Suggest framework and quality improvements
- Participate in roadmap planning & prioritization

OA Automation Jira Board