

Prime Regression Test Execution Dashboard (Q2–Q3 2025)

QA Team: Swapnil Patil (Overall), Venkatesh M., Sagar R.
Scope: 100% traceability for high-priority Member, CSR, Enrollment, Contributions, Withdrawals, and MFA gaps.
Framework: Selenium + TestNG | Cucumber BDD | Java 8 | Jenkins CI/CD (pending)

Summary View

Category	Total Modules	Manual TCs	Automated Effort	Completed Automation	Status Overview	Estimated Time (Hrs)	SLA / Resource
Total Flows	10	85+	85+	~65% complete	Mixed (Pending/Reviewed)	219	5.475 weeks
Regression Eligible	10+ Modules	—	—	Partial (CI/CD Disabled)	Some IDP login & Reset password: Blocked by MFA feature	—	—
CI/CD Integration	Not yet	—	—	Disabled in Jenkins	Regression job start Next week, Clean up & add more features until Scheduled Q3	—	—
MFA Coverage	Not Supported	—	—	Skipped (Framework Limitation)	Strategic Gap, need to come up with the new strategy to test E-E organically	—	—

Detailed Execution Breakdown (Sorted by Feature Group)

Login & Legacy Login

Module	Owner	State	Status	Regression	CI/CD	Time (hrs)	Notes
IDP Login / Entity Mgmt	Venkatesh M.	Manual	Under Review	No	No	50	MFA Disabled
Forgot Username / Password	Venkatesh M.	Manual	Under Review	No	No	20	MFA framework gap
Traditional Login (Non IDP)	Sagar R.	Automated	Reviewed	No		6	MFA Disabled

Web Registration

Module	Owner	Status	Regression	Time (hrs)
Member Registration + Web Reg (IDP/Non-IDP)	Venkatesh M.	Mixed	Yes/No	52
Conversion Accounts	Venkatesh M.	Reviewed	No	2

Legacy Enrollment (NY/Direct/Able)

Module	Owner	State	Regression	Time (hrs)
Self, Guardian, Auth. Individual	Sagar R.	Mixed	Yes/No	37
Nextgen Enrollments	Sagar R.	Mixed	Yes/No	—

Make a Contribution

Module	Owner	Status	Regression	Time (hrs)
Member Contrib (Check/EBT/AIP)	Venkatesh M.	Pending	Yes	8
CSR Contrib (Mgmt / Overview / Types)	Venkatesh M.	Pending	No	—

Web Withdrawals

Module	Owner	Status	Regression	Time (hrs)
Mem WTDWL (Qual / Non-Qual / K12 / Check)	Sagar R.	Pending	Yes/No	8
CSR WTDWL (All Plans)	Sagar R.	Pending	Yes/No	—

Account Info Update

Module	Owner	Status	Regression	Time (hrs)
--------	-------	--------	------------	------------

Personal / Bank / Payroll	Venkatesh M.	Pending	Yes/No	8
CSR Bene / Questions	Venkatesh M.	Pending	No	—

Balance Page

Module	Owner	Status	Regression	Time (hrs)
CSR Happy Path	Swapnil	Manual	No	16

Key Challenges

Issue	Impact	Owner	Resolution Plan
MFA not supported in framework	Blocks automation for critical flows	Venkatesh M.	Evaluate workaround/mock login
CI/CD disabled & Failing due to Java version mismatch (RT: 496926)	Manual test execution dependency	All QA	Enable CI/CD after migration
Duplicate regression entries	Effort overestimation risk	QA Lead	Normalize tracking in qTest

Next Steps

1. Q2 Priority:

- Complete automation for Happy path of Contrib/Wtdwl/Mem Login/Reg/Enroll & Profile change for 1 plan, then proceed to remaining feature of Login, Enrollment, and Contribution, withdrawal paths.
- Address MFA test strategy (mocking or parallel flow).
- Enable CI/CD integration for Regression Suite 1 as early as possible (Target 05/14).

2. Q3 Targets:

- Integrate with Jenkins pipelines (Staging first), qTest Dashboard & Reporting.
- Achieve 85–90% regression coverage for Member & CSR flows with different plans.
- Onboard new flows from CSR Nextgen and Interplan Transfers.

Attachments (Draft - TBD)

- Excel Test Tracker (*Internal Only*)
- MFA Strategy Proposal (*Draft Pending*)
- Regression Suite Status (*JIRA View Link*)